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FACT SHEET 

Damage Assessment and Restoration Plan/Environmental Assessment 
for the Kinder Morgan Suisun Marsh Diesel Fuel Oil Spill 

Trustee Agencies: U.S. Fish and Wildlife Service and  
                                 California Department of Fish and Game (CDFG) 
Abstract: Under the Oil Pollution Act of 1990 and the Lempert-Keene-Seastrand Oil Spill 

Prevention and Response Act of 1990, the Natural Resource Trustee Agencies 
(Trustees) present a damage assessment and restoration plan/environmental 
assessment for natural resources injured during the diesel fuel oil discharge from a 
pipeline owned by Kinder Morgan Energy Partners in Suisun Marsh on 27 April 
2004.  The oil spill directly affected birds, fish, and small mammals including the 
federal- and state-endangered salt marsh harvest mouse, as well as aquatic and 
terrestrial invertebrates.  The Trustees have identified two restoration projects for 
which to contribute, in order to restore the injured resources.   

The projects are:   
i) Re-introduce tidal flow to Hill Slough Management Area, and so restore and 

enhance tidal marsh habitat for the benefit of multiple species that utilize the 
Suisun Marsh. 

ii) Contribute to a control effort to reduce the presence of invasive perennial 
pepperweed (Lepidium latifolium) on the Grizzly Island Wildlife Area, which 
will enhance habitat value for waterfowl and a number of other animal and 
plant species that inhabit the Suisun Marsh. 

   
The Trustees also present their environmental assessment on the selected projects 
under the National Environmental Policy Act.   

 
Contact Person: Vicki Lake  
                             California Department of Fish and Game 
                             Office of Spill Prevention and Response 
                             1700 K Street 
                             Sacramento CA 95811 
                             Fax: 916-324-8829, Email: vlake@ospr.dfg.ca.gov 

Copies:  Copies of the Damage Assessment and Restoration Plan/Environment 
Assessment are available from CDFG at the above address.  Copies are also 
available online at http://www.dfg.ca.gov/ospr/spill/nrda/nrda_suisun.html .   

               The Administrative Record is maintained by CDFG and may be viewed by the 
public upon request.  Contact Vicki Lake at address above to schedule an 
appointment. 



Kinder Morgan/Suisun Marsh DARP/EA     May 27, 2010 

4 
 

Executive Summary  
 
 
On 27 April 2004 an underground 14-inch diameter petroleum pipeline owned or 
operated by Kinder Morgan Energy Partners, L.P. (KMEP) and SFPP L.P. (the 
responsible parties; RPs) ruptured and discharged approximately 123,774 gallons of 
diesel fuel (grade 2-D) into a managed marsh located within Suisun Marsh near Fairfield, 
California.  The discharge of diesel fuel was contained within the privately owned Drake 
Sprig Duck Club (Duck Club).  The Duck Club includes approximately 224 acres of 
managed wetlands located east of the Union Pacific Railroad (UPRR) right-of-way, 
located at approximately 38.17° N and 122.08° W.  The United States Coast Guard 
(USCG) responded to the spill as the lead response agency.  USCG handed over the role 
of lead response agency to United States Environmental Protection Agency (USEPA) 
once it was assured the diesel fuel would not reach the San Francisco Bay.  Other 
agencies participated in response activities including the California Department of Fish 
and Game-Office of Spill Prevention and Response (CDFG-OSPR) and California 
Regional Water Quality Control Board.  
 
In order to address injuries to natural resources not addressed by response activities, the 
natural resource Trustees and the RPs engaged in a cooperative natural resource damage 
assessment (NRDA).  In this case, the trustees for natural resources are the United States 
Fish and Wildlife Service (USFWS) and the CDFG (Trustees).  As natural resource 
Trustees, each agency is authorized to act on behalf of the public under State and/or 
federal law to assess and recover natural resource damages and to plan and implement 
actions to restore, rehabilitate, replace, or acquire the equivalent of the affected natural 
resources injured as a result of a discharge of oil.  The goal of the NRDA is to assess 
injuries and to scale compensatory restoration projects so that the total natural resource 
benefits which they provide will fully compensate the public for the interim loss of 
natural resource services caused by the incident.  Many studies were conducted to assess 
the severity, duration and extent of the injury to the habitat, flora, and fauna injured 
directly by the oil and the associated cleanup actions.  The Damage Assessment and 
Restoration Plan (DARP) addresses injuries from this spill, and in compliance with the 
Oil Pollution Act of 1990 (OPA) and the Lempert-Keene-Seastrand Oil Spill Prevention 
and Response Act of 1990, focuses on injuries that occurred from this discharge.   
 
The responsible parties worked cooperatively with the Trustees and settled the Trustees’ 
claim for damages in a Federal District Court Consent Decree entered on July, 26 2007, 
by agreeing to contribute $1,151,099.00 to restoration projects to restore the injured 
resources.  Of this amount, up to $200,000 may be used to pay the Trustee’s costs of 
complying with the requirements of law to prepare and oversee the implementation of a 
DARP.  The District Attorney had previously recovered $480,000 that is being 
administered by the County of Solano for fish, wildlife, and habitat enhancement projects 
in the Suisun Marsh within Solano County, to be approved by the County's Fish and 
Wildlife Commission.         
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Damage Assessment and Restoration Plan/Environmental Assessment (EA) 
The Trustees prepared this DARP for the public, to describe the injuries resulting from 
the spill and the selected restoration projects intended to address the injuries.  It also 
provides the rationale for the size and scope of each restoration project.  This document is 
also intended to serve as an Environmental Assessment (EA) under the National 
Environmental Policy Act (NEPA) and, therefore, is called a DARP/EA.  Additional 
environmental compliance will be required for one of the projects described herein, prior 
to implementation.    
 
What was injured? 
There were documented direct injuries to a variety of birds, small mammals, reptiles, 
fish, and aquatic and terrestrial invertebrates in the areas of the marsh affected by the 
discharge of diesel fuel.  The list of species directly affected includes mallard (Anas 
platyrhynchos), teal sp. (Anas sp.), bufflehead (Bucephala albeola), goldeneye sp. 
(Bucephala sp.), semipalmated plover (Charadrius semipalmatus), western sandpiper 
(Calidris mauri), American bittern (Botaurus lentiginosus), Virginia rail (Rallus 
limicola), Allen’s hummingbird (Selasphorus sasin), northern harrier (Circus cyaneus), 
loggerhead shrike (Lanus ludovicianus), common raven (Corvus corax), cliff swallow 
(Petrochelidon pyrrhonota), barn swallow (Hirundo rustica), northern mockingbird 
(Mimus polyglottos), salt-marsh yellowthroat (Geothlypis trichas sinuosa), spotted 
towhee (Pipilo maculates), savannah sparrow (Passerculus sandwichensis), song sparrow 
(Melospiza melodia), and brown-headed cowbird (Molothrus ater).  The federally and 
state endangered salt marsh harvest mouse (SMHM, Reithrodontomys raviventris) was 
also identified as being directly impacted by the spill, along with the western harvest 
mouse (Reithrodontomys megalotis), beaver (Castor canadensis), muskrat (Ondatra 
zibethicus), house mouse (Mus musculus), deer mouse (Peromyscus maniculatus), 
California vole (Microtus californicus), and the gopher snake (Pituophis catenifer).  Plant 
species documented as impacted included arrowleaf saltbush (Atriplex triangularis), 
common brassbuttons (Cotula coronopifolia), swamp pricklegrass (Crypsis schoenoides), 
common saltgrass (Distichlis spicata), pickleweed (Salicornia virginica), three-square 
bulrush (Scirpus americanus), alkali bulrush (Scirpus maritimus), and narrow leaf cattail 
(Typha angustifolia).  Various species of invertebrates were also killed, including both 
aquatic and terrestrial species.  For scaling (determining the size/severity) of damages, 
the injury was quantified by the area of marsh that was impacted rather than attempting to 
scale for each impacted species. 
 
What restoration projects will compensate for these injuries? 
The Trustees have identified two restoration projects that are designed to address the 
various species and habitats injured by the spills; a tidal marsh restoration project, and a 
managed marsh weed control effort.  While both will provide benefits for many of the 
affected species that were affected in the injured marsh habitat, the weed control project 
will specifically be implemented for the increased benefit to waterfowl.  The tidal marsh 
restoration project will provide a substantial degree of benefit to the same suite of species 
that were injured in the spill, including the endangered SMHM.  The amount of money 
projected to go to the weed control effort is $150,000, while $800,000 will be provided as 
partial funding towards the completion of the tidal marsh restoration project. 
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ABBREVIATIONS  
 
BCDC San Francisco Bay Conservation and Development Commission 
BOR United States Bureau of Reclamation 
CALFED CALFED Bay-Delta Program 
CBDA California Bay-Delta Authority 
CDFG California Department of Fish and Game 
CEQ Council on Environmental Quality 
CESA  California Endangered Species Act  
CEQA California Environmental Quality Act 
C.F.R. Code of Federal Regulation 
COE United States Army Corp of Engineers 
CWA Clean Water Act 
CVP Central Valley Project 
CZMA Coastal Zone Management Act 
DARP Damage Assessment and Restoration Plan 
DNA 
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DOI United States Department of the Interior 
DWR Department of Water Resources 
EA Environmental Assessment 
EFH Essential Fish Habitat 
EIR  Environmental Impact Report  
EIS Environmental Impact Statement 
EO  Executive Order 
ERPP Ecosystem Restoration Program Plan 
ESA Endangered Species Act 
FONSI Finding of No Significant Impact 
FWCA  Fish and Wildlife Coordination Act  
HEA Habitat Equivalency Analysis 
KMEP Kinder Morgan Energy Partners, L.P. 
MBTA Migratory Bird Treaty Act 
NEPA National Environmental Policy Act 
NDVI Normalized Difference Vegetation Index 
NOAA National Oceanic and Atmospheric Administration 
NCP National Oil and Hazardous Substances Pollution Contingency Plan 
NMFS National Marine Fisheries Service 
NRDA Natural Resource Damage Assessment 
OI ������ �!#"%$& �'�(�!)'+*-,�.0/�1  
OPA  Oil Pollution Act of 1990 
OSPR Office of Spill Prevention and Response 
OWCN Oiled Wildlife Care Network 
REA Resource Equivalency Analysis 
RP Responsible Party 
RWQCB Regional Water Quality Control Board 
SCAT Shoreline Cleanup and Assessment Team 
SMHM Salt Marsh Harvest Mouse 
SRCD Suisun Resource Conservation District 
UPRR Union Pacific Railroad 
U.S.C. United States Code 
USCG United States Coast Guard 
USEPA United States Environmental Protection Agency 
USFWS United States Fish and Wildlife Service 
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ANIMAL AND PLANT SPECIES’ COMMON AND SCIENTIFIC NAMES 
  
Birds 
American wigeon (Anas americana) 
Bufflehead (Bucephala albeola) 
Cinnamon teal (Anas cyanoptera) 
Gadwall (Anas strepera) 
Goldeneye (Bucephala sp.) 
Green-winged teal (Anas carolinensis) 
Mallard (Anas platyrhynchos) 
Northern pintail (Anas acuta) 
Northern shoveler (Anas clypeata) 
American bittern (Botaurus lentiginosus) 
Black-necked stilt (Himantopus himantopus) 
California black rail (Laterallus jamaicensis 
coturniculus) 
California clapper rail (Rallus longirostris 
obsoletus) 
Dunlin (Calidris alpine) 
Great blue heron (Ardea herodias) 
Great egret (Ardea alba) 
Least sandpiper (Calidris minutilla) 
Marsh wren (Cistothorus palustris) 
Semipalmated plover (Charadrius 
semipalmatus) 
Virginia rail (Rallus limicola) 
Western sandpiper (Calidris mauri) 
Willet (Tringa semipalmata) 
Allen’ s hummingbird (Selasphorus sasin) 
Barn swallow (Hirundo rustica) 
Brown-headed cowbird (Molothrus ater) 
Cliff swallow (Petrochelidon pyrrhonota) 
Common raven (Corvus corax) 
Loggerhead shrike (Lanus ludovicianus) 
Northern mockingbird (Mimus polyglottos) 
Red-winged blackbird (Agelaius phoeniceus)  
Salt-marsh yellowthroat (Geothlypis trichas 
sinuosa) 
Savannah sparrow (Passerculus sandwichensis) 
Suisun song sparrow (Melospiza melodia 
maxillaris) 
Song sparrow (Melospiza melodia) 
Spotted towhee (Pipilo maculates) 
Bald eagle (Haliaeetus leucocephalus) 
Burrowing Owl (Athene cunicularia) 
Golden Eagle (Aquila chrysaetos) 
Northern harrier (Circus cyaneus) 
Peregrine falcon (Falco peregrinus) 
White-tailed kite (Elanus leucurus) 
 
Mammals 
House mouse (Mus musculus) 
Deer mouse (Peromyscus maniculatus) 

Salt marsh harvest mouse (Reithrodontomys 
raviventris)  
Western harvest mouse (Reithrodontomys 
megalotis) 
Suisun shrew (Sorex ornatus sinuosus) 
California vole (Microtus californicus)  
River otter (Lontra canadensis) 
Mink (Neovison vison) 
Muskrat (Ondatra zibethicus) 
Beaver (Castor canadensis) 
Striped skunk (Mephitis mephitis) 
Raccoon (Procyon lotor) 
Black-tailed jackrabbit (Lepus californicus) 
Coyote (Canis latrans) 
Tule elk (Cervus canadensis nannodes) 
 
Reptiles 
Gopher snake (Pituophis catenifer)   
 
Fish 
Delta smelt (Hypomesus transpacificus) 
Longfin smelt (Spirinchus thaleichthys) 
Mosquito fish (Gambusia affinis) 
Splittail (Pogonichthys macrolepidotus) 
Stickleback (Gasterosteus sp.) 
 
Plants 
Alkali bulrush (Scirpus maritimus) 
Arrow grass (Triglochin maritimum) 
Arrowleaf saltbush (Atriplex triangularis) 
Cattail (Typha spp.) 
Common brassbuttons (Cotula coronopifolia)  
Common reed (Phragmites australis) 
Common saltgrass (Distichlis spicata) 
Coyote brush (Baccharis pilularis) 
Delta tule pea ((Lathyrus jepsonii jepsonii)  
Fennel (Foeniculum vulgare) 
Marsh gumplant (Grindelia stricta) 
Mason’ s lilaeopsis (Lilaeopsis masoni) 
Narrow leaf cattail (Typha angustifolia) 
Pacific cordgrass (Spartina foliosa) 
Perennial pepperweed (Lepidium latifolium) 
Pickleweed (Salicornia virginica) 
Soft bird’ s-beak (Cordylanthus mollis mollis) 
Suisun Marsh aster (Symphyotrichum lentum) 
Suisun thistle (Cirsium hydrophilum 
hydrophilum) 
Swamp pricklegrass (Crypsis schoenoides) 
Three-square bulrush (Scirpus americanus) 
Tule (Scirpus spp.)
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 1.0 Introduction and Purpose 
 
This Damage Assessment and Restoration Plan/Environmental Assessment (DARP/EA) 
has been prepared by state and federal natural resource Trustees responsible for restoring 
natural resources1

 and resource services2
 injured by the discharge of 123,774 gallons of 

diesel fuel oil from the Kinder Morgan Energy Partners L.P. (KMEP) pipeline into the 
Suisun Marsh at the Drake Sprig Duck Club on April 27, 2004.  This document provides 
details regarding the injuries and their quantification, restoration planning, and the 
selected restoration projects to address the injuries.  The purpose of restoration is to make 
the environment and the public whole for injuries resulting from the spill by 
implementing restoration actions that return injured natural resources and services to 
baseline conditions and compensate for interim losses.  A multi-incident settlement was 
agreed to by the parties in a Federal District Court Consent Decree entered by the court 
on July 26, 2007. 
 
The United States Fish and Wildlife Service (USFWS) and the California Department of 
Fish and Game (CDFG) are Trustees for the natural resources injured by the spill. As a 
designated Trustee, each agency is authorized to act on behalf of the public under state 
and/or federal law to assess and recover natural resource damages and to plan and 
implement actions to restore, rehabilitate, replace, or acquire the equivalent of the 
affected natural resources injured as a result of a contaminant discharge.  The USFWS is 
designated as the lead federal Trustee for purposes of coordination and compliance with 
the Oil Pollution Act of 1990 (OPA) and the National Environmental Policy Act (NEPA).  
 
The Trustees have prepared this DARP/EA to inform the public about the natural 
resource damage assessment and restoration planning efforts that have been conducted 
following the spill. This document also integrates NEPA requirements by serving as an 
EA.  One or more of the projects may require additional environmental analysis or 
compliance prior to actual implementation.  In such an instance, additional analysis may 
occur after engineering designs or operational plans are developed for those projects. 
 

1.1 Overview of the Incident 
 
The discharge of 123,774-gallons of diesel fuel oil from a 14-inch-diameter pipeline 
owned and/or operated by Kinder Morgan Energy Partners, L.P. (KMEP) and SFPP L.P. 
(the responsible parties; RPs) occurred on 27 April 2004.  The spill occurred on the 
Drake Sprig Duck Club (“the Club”; Figure 1) owned by the RBM Land Company, 
adjacent to the east side of a Union Pacific Railroad (UPRR) right-of- way.   
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B
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Figure 1.  Aerial view of Suisun Bay, with area of spill site identified. 
 
 
The pipeline involved transports various petroleum products, but had diesel fuel oil in it 
at the time and place of the discharge.  This line through Suisun marsh is no longer used 
and has been replaced by a newer pipeline outside of the marsh.   
 
Once discharged, the product flowed throughout the land and waterways of the Club 
property (Figure 2).  The property is an approximately 224 acre managed salt marsh 
enclosed with levees and tidally influenced via tide gates.  The entire discharge appears 
to have been confined to this enclosed acreage, with many of the waterways within the 
levees (Old Roos Cut and the Central Channel) exposed.  However, searches of 
waterways outside the property, including Roos Cut and Suisun Slough, revealed no 
observable diesel fuel.  Vigorous removal of product from the marsh and contaminated 
soils continued though August 2004, including soil and sediment removal in the vicinity 
of the pipe rupture and, to a lesser extent, along the slough margins of the lesser impacted 
areas.  As of September 2004, all free product and affected sediments had been removed 
and in-situ bioremediation of residual product was continuing.  An estimated 55,406 
gallons of diesel fuel were removed in the response effort.  On November 5, 2004, the 
Unified Command, which led response activities, demobilized and transitioned oversight 
to the San Francisco Bay Regional Water Quality Control Board (RWQCB).   
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Figure 2.  Aerial view of the spill site within the Drake Sprig Duck Club property. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 3.  Diesel fuel accumulation in an interior channel. 
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The majority of the ephemeral data collected for natural resource damage assessment 
(NRDA) purposes, was delayed for several days due to pipeline repair work that took 
precedence and fully utilized the only narrow road leading into and out of the site.  Once 
data collection began, representatives for the responsible parties (RPs) worked with the 
Trustees in performing all data collection activities in a cooperative NRDA, both during 
and following the response.  Table 1 contains a list of all of the studies that were 
undertaken for this NRDA.  See Section 4.1 for more details. 
 
Table 1.  Studies undertaken and data sources used for the NRDA work resulting from 
the Suisun Marsh diesel fuel spill. 
 

Shoreline Cleanup and Assessment Team (SCAT) data collection and mapping1  

Oiled wildlife collections2  

Opportunistic fish and feather sample collection  

Sediment chemistry  

Water chemistry  

Small mammal survey and genetic identification (see Figure 4)  

Fish survey  

Vegetation survey 

Macroinvertebrate survey  

Marsh bird survey  

Aerial multispectral survey by Ocean Imaging Corp. 

Fish and larvae surveys outside of the Duck Club boundaries3 

Macroinvertebrate community assemblage survey outside of the Duck Club boundaries3 
1 SCAT data collection and mapping were conducted as part of Response actions, and not specifically 
for NRDA purposes. 
2 Wildlife collections during Response actions were collected by the Oiled Wildlife Care Network 
(OWCN), and not specifically for NRDA 
3 Data collected outside of the Duck Club boundaries were utilized for background purposes, since no 
diesel fuel was confirmed outside of the levees that enclose the affected property. 

 
1.2 Summary of Natural Resource Injuries 

 
Early in the process of evaluating the injuries, the parties involved in the cooperative 
NRDA process agreed upon a habitat-based approach.  The habitat-based approach of 
injury evaluation was selected as the most appropriate due to the wide variety of marsh 
land resources injured during this discharge including vegetation, mammals, birds, fish, 
and invertebrates. This approach differs from a species-oriented approach, where 
damages are scaled to the number of each species killed.  In a habitat-based approach, a 
Habitat Equivalency Analysis model (HEA; also called a Resource Equivalency Analysis 
or REA) is used to quantify injury based upon the area, severity, and recovery time of the 
habitat from the impacts.  
�
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Figure 4.  Small mammal survey. 
 
Several types of studies were undertaken to characterize, quantify, or document injury 
(see Appendix A for selected photographs of injured resources).  The data came from 
water chemistry, sediment chemistry, vegetation surveys (on-ground and aerial), a bird 
survey, fish surveys, macroinvertebrate surveys, a larval fish survey, and salt marsh 
harvest mouse (SMHM) surveys.  Several avian species were directly affected by the spill 
including mallard (Anas platyrhynchos), teal sp. (Anas), semipalmated plover 
(Charadrius semipalmatus) and western sandpiper (Calidris mauri).  Other species 
identified at the spill site included American bittern (Botaurus lentiginosus), goldeneye 
sp. (Bucephala sp.), Virginia rail (Rallus limicola), Allen’ s hummingbird (Selasphorus 
sasin), loggerhead shrike (Lanus ludovicianus), common raven (Corvus corax), cliff 
swallow (Petrochelidon pyrrhonota), barn swallow (Hirundo rustica), northern 
mockingbird (Mimus polyglottos), salt-marsh yellowthroat (Geothlypis trichas sinuosa), 
spotted towhee (Pipilo maculates), savannah sparrow (Passerculus sandwichensis), song 
sparrow (Melospiza melodia), and brown-headed cowbird (Molothrus ater).  At least one 
field responder from a trustee agency reported that oiled birds were seen miles away in 
Suisun Bay and near the Carquinez Straits, but the source of the oil on these birds 
remains unconfirmed. 
 
Mammal species killed by the spill or by response activities included mole (Scapanus 
sp.), muskrat (Ondatra zibethicus), California vole (Microtus californicus), American 
beaver (Castor canadensis), house mouse (Mus musculus), western harvest mouse 
(Reithrodontomys megalotis), and the federally and state endangered salt marsh harvest 
mouse (SMHM, Reithrodontomys raviventris).  One juvenile SMHM was found dead on 
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the site, and field workers collected 3 dead and heavily oiled harvest mice during 
response activities (species identification was not possible, due to their oiled and decayed 
status).  In addition, approximately 70 SMHM were trapped on the Club property and 
subsequently removed to adjacent clean habitat.   
 
Fish were also injured by this spill, as several dead sticklebacks (Gasterosteus sp.) and a 
dead mosquito fish (Gambusia affinis) were observed in Old Roos Slough at the tide 
control structure.  Nevertheless, it is recognized that dead fish are easily overlooked in 
the turbid water or scavenged by predators before they could be observed.  Many dead 
aquatic invertebrates were also observed in the spill impacted areas.  During the first days 
of response, field personnel observed numerous dead invertebrates in areas associated 
with uniform sheen on the surface of the water in the Old Roos Slough channels.  Aquatic 
invertebrates and insects were very abundant in the area, based upon the large numbers 
observed dead in the bottom of shallow channels and pools.   
 
The REA focused on four regions of injured habitat; two with higher and two with lesser 
impacted areas (Figure 5).  The area shown as Division A is primarily a brood pond area 
near the Drake Sprig Duck Club, Club house, and contains within it the location of the 
ruptured pipeline.  Division B is the much larger area of the Drake Sprig Duck Club 
property that was affected by diesel fuel that flowed out of Division A. 

 
 

1.3 Summary of Selected Restoration Projects 
 
The Trustees’  goal under OPA (see 33 U.S.C. 2706(b)) is to make the environment and 
the public whole for injuries to natural resources and natural resource services resulting 
from the discharge of oil. This requirement must be achieved through the restoration, 
rehabilitation, replacement, or acquisition of equivalent natural resources and/or services. 
Thus, for a project to be considered there must be a connection, or nexus, between the 
natural resource injuries and the selected restoration actions. 
 
Restoration actions under OPA are considered either primary or compensatory.  Primary 
restoration is any action taken to accelerate the return of natural resources and services at 
the site of injury to their ‘baseline’  condition (how the environment would have been but 
for the spill).  These types of actions include the removal of the contamination from the 
environment performed as part of the clean-up activities, recovery of diesel fuel, removal 
of contaminated soils and/or tilling/disking of contaminated soil for bioremediation.  
Compensatory restoration is any action taken to compensate the public for interim or 
ongoing losses of natural resources, and for lost services pending recovery to baseline 
conditions.  The scale of the required compensatory restoration will depend on the extent 
and severity of the initial resource injury and how quickly each resource and associated 
service returns to baseline.  This DARP focuses predominantly on the projects selected 
for compensatory restoration, as primary restoration actions for this spill have already 
been undertaken and completed.    
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Figure 5.  Drake Sprig Duck Club with indication of the four injured divisions as 
assessed in the REA. 
 
 
The Trustees considered several restoration concepts and alternatives with the potential to 
provide compensatory restoration.  These were evaluated based on selection criteria 
developed by the Trustees consistent with the guidelines provided in the OPA regulations 
(15 C.F.R. 990.54(a)).  Section 4.2.2 presents OPA regulations-based selection criteria 
developed by the Trustees for this spill.  Based on the Trustees’  evaluation, two 
restoration projects have been selected.  These are summarized below and are presented 
in detail in section 4.3.      
 
It is the intent of the Trustees to address all injuries.  However, as discussed previously, 
rather than develop separate restoration projects for each species impacted, the Trustees 
have grouped the injuries into tidal and managed marsh components.  In this way, the two 
restoration projects benefit a suite of species and address all injuries to the group of 
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species that were impacted.  The Trustees grouped the potential restoration projects into 
those that would focus on managed marsh habitats with an emphasis of benefits towards 
waterfowl, and those that would focus on tidal marsh habitats with an emphasis towards 
the natural flora and fauna communities of that ecosystem.  Summaries of the selected 
restoration projects are provided below.  More details on the projects are provided in 
section 4.0.  
 
PROJECT:  Hill Slough Tidal Restoration Project   
BENEFITS:  Marsh birds, Shorebirds, Waterfowl, Wading birds, Raptors, Small and 
Medium Size Mammals, Brackish Water Fish and Marsh Plant Communities  
 
The Trustees will contribute funding to the Hill Slough Tidal Restoration Project.  The 
project is expected to restore approximately 950 acres of tidal wetlands and moist 
grassland habitat from diked seasonal and perennial wetlands within the Hill Slough 
Management Area, south of Suisun City, Solano County, CA.  The Hill Slough Tidal 
Restoration Project expands on an original Hill Slough West Restoration Project design 
which was slated to restore tidal action to a 208-acre portion of the management area.  
However, the current project has been expanded to encompass the majority of the entire 
management area via the raising of a central road rather than via the placement of new 
adjacent levees.  The desired outcome is a self-sustaining marsh ecosystem created 
through natural hydrologic and sedimentation processes and reliance on natural abiotic 
and biological succession processes.  The resultant tidal marsh will contribute to the Bay-
Delta food web and provide valuable habitat for species reliant on the tidal areas of the 
Suisun Marsh.  The project implementer for the Hill Slough project, the California 
Department of Fish and Game (CDFG), will be required to prepare a detailed plan for the 
restoration of the site and to produce environmental compliance documentation under 
CEQA.  Supplemental environmental analysis under NEPA may be addressed by the 
federal Trustee and/or by a federal permitting agency at the time that CEQA 
documentation is prepared by CDFG. 
  
This project is expected to benefit several state- and federally- listed species, as well as 
other migratory and resident species that inhabit brackish marshes and moist grassland 
habitat.  Some of the species of concern expected to benefit from the restored brackish 
marsh include California clapper rail (Rallus longirostris obsoletus), California black rail 
(Laterallus jamaicensis coturniculus), salt marsh yellow throat (Geothlypis trichas 
sinuosa), SMHM, Mason’ s lilaeopsis (Lilaeopsis masoni), soft bird’ s-beak (Cordylanthus 
mollis mollis), marsh gumplant (Grindelia stricta), Delta Tule pea ((Lathyrus jepsonii  
jepsonii), and Suisun Marsh aster (Symphyotrichum lentum ).  Further, passerines such as 
red-winged blackbird (Agelaius phoeniceus), marsh wren (Cistothorus palustris), song 
sparrow (Melospiza melodia); shorebirds including the western (Calidris mauri) and least 
sandpipers (Calidris minutilla), dunlins (Calidris alpine), willet (Tringa semipalmata), 
black-necked stilts (Himantopus himantopus); wading birds such as the great blue heron 
(Ardea herodias) and great egret (Ardea alba); and other water associated birds such as 
gulls, are expected to benefit.  The project is expected to increase habitat availability for a 
number of waterfowl species when tidal waters are present at the restored site, including 
northern pintail (Anas acuta), green-winged teal (Anas carolinensis), northern shoveler 
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(Anas clypeata), American wigeon (Anas americana), mallard, cinnamon teal (Anas 
cyanoptera) and gadwall (Anas strepera).  Fish and invertebrates will access the site 
which will provide habitat to a number of species including splittail (Pogonichthys 
macrolepidotus), Delta smelt (Hypomesus transpacificus) and longfin smelt (Spirinchus 
thaleichthys).  The lowland alluvium will provide habitat for a number of species of small 
mammals, including voles, mice and possibly shrews, which would provide prey for 
raptor species such as the northern harrier (Circus cyaneus) and white-tailed kite (Elanus 
leucurus).  The site will also provide habitat for black-tailed jackrabbits (Lepus 
californicus), coyote (Canis latrans), and other medium sized mammal species (Phillip 
Williams and Associates, 2001).   
 
PROJECT:  Invasive Perennial Pepperweed Control, Grizzly Island Complex 
BENEFITS:  Waterfowl, Marsh Birds and Small Mammals 
 
This project is proposed to occur throughout the Grizzly Island Wildlife Area Complex, 
within the Suisun Marsh, which occupies about 15,300 acres of this prime wildlife 
habitat.  The non-native invasive plant species perennial pepperweed (Lepidium 
latifolium; Trumbo 1994, Grossinger et al. 1998) is of great concern because of its ability 
to form monocultures, exclude the native vegetation required by other tidal marsh 
species, and alter the physical and chemical characteristics of soil.  Suisun Marsh has 
been invaded with non-native weeds that are altering the marsh ecosystem, with perennial 
pepperweed notable among them.  Pepperweed is threatening the natural ecosystem of 
the Suisun Marsh, with infestations currently widespread and covering approximately 
371 acres of CDFG owned acres.  The current proposal is to chemically treat with 
Chlorsulfuron (Telar®), which has been found to be the most effective herbicide for 
eradicating pepperweed.  It is selective against broadleaved plants, which is advantageous 
at Grizzly Island because desirable grasses are not affected.  Waterfowl will benefit since 
many of the areas where pepperweed is to be controlled are managed for the benefit of 
nesting waterfowl. 
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2.0 Environment Affected by the Spill 
 
This section presents a brief description of the physical and biological environment 
affected by the diesel spill.  A complete discussion of the history, geology and physical 
environment of the regional tidal marsh and diked bayland habitats may be found in 
Chapter one of the Baylands Ecosystem Species and Community Profiles (Goals Project 
2000).    
   

2.1 Physical Environment 
 
The Duck Club is located on the western edge of Suisun Marsh just west of Suisun 
Slough on the northwestern shore of Grizzly Bay (Solano County, California).  Suisun 
Marsh is the largest contiguous brackish water marsh remaining on the west coast of 
North America, and is a critical part of the San Francisco Bay-Delta estuary ecosystem 
encompassing more than ten percent of California's remaining wetland area.  
Comprised of approximately 116,000 acres, the marsh includes 52,000 acres of diked 
seasonal wetlands primarily managed as habitat for waterfowl.  Thus, much of the 
regional ecology is strongly influenced by the artificial annual hydrologic cycle 
(continually flooded in late autumn and winter and desiccated from late spring through 
summer), resulting in a disturbance-mediated habitat.       
 
The Duck Club owners have and continue to manage the property for waterfowl via the 
attenuation of tidal activity.  Levees with water control structures that surround the 
management areas protect the areas from tidal influence and enable the club to control 
water level within the property divisions.  During spill coordination efforts, the vicinity 
was separated into two divisions, referred to as Divisions A and B.  Division A, 
containing the site of the spill and the most heavily impacted surroundings, extends from 
the UPRR tracks eastward to the western edge of Old Roos Cut and is managed 
predominantly as a waterfowl brood pond.  Division B encompasses the vast majority of 
the club (approximately 208 acres) as managed marsh, and is bounded by containment 
levees on the south by the Roos Cut tidal slough, and along the north and east boundary 
by adjacent private land.     

 
2.2 Biological Environment  

 
Suisun Marsh provides habitat for more than 221 bird species, including habitat for a 
variety of rare and unique species like the California clapper rail, California black rail, 
peregrine falcon (Falco peregrinus), white-tailed kite, and golden eagle (Aquila 
chrysaetos).  In winter, it is an important feeding and resting station for waterfowl 
traveling the Pacific Flyway and it may harbor a population of as many as 1,500,000 
ducks and geese. In addition to the migratory population, Suisun Marsh supports a 
substantial population of resident waterfowl, shorebirds, and rookeries of great blue 
herons and great egrets.   
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A variety of mammals inhabit the area, including river otter (Lutra canadensis), beaver, 
mink (Neovison vison), muskrat, jackrabbit, striped skunk (Mephitis mephitis), raccoon 
and the Suisun shrew (Sorex ornatus sinuosus), a California species of concern.  
Further, an abundance of fish life is found in the waters of the marsh, providing 
spawning, nursery and year-round habitat for a variety of species.  
 
The major floral components of the Suisun Marsh include both salt and freshwater forms 
common to Pacific Coast marshes. At least 182 species have been identified within the 
marsh, with predominant vegetation including tules (Scirpus spp.), arrow grass 
(Triglochin maritimum), cattail (Typha spp.), coyote brush (Baccharis pilularis), 
pickleweed (Salicornia virginica), and fennel (Foeniculum vulgare). 
 

2.2.1 Threatened and Endangered Species 
 
There are several species of concern that inhabit Suisun Marsh, three of which were 
potentially impacted directly by the spill.  
 
The brackish marsh assemblage at Suisun Slough includes habitat suitable for the SMHM 
and the California clapper rail, both federally listed as endangered in 1970 (35 FR 
16047).  The SMHM is endemic to the salt and brackish marshes of the San Francisco 
Bay and adjacent tidally influenced areas.  It resembles, but is genetically distinct, from 
the western harvest mouse. The SMHM has evolved to a life in tidal marshes, though it is 
commonly found in managed marshes as well, and is specifically dependent on dense 
pickleweed stands as a primary cover and food source.   

California clapper rails occur within a range of tidal salt and brackish marshes, typically 
dominated by pickleweed or Pacific cordgrass (Spartina foliosa).  The rail exists in the 
region and may have been impacted by the spill either directly from discharged product, 
or indirectly through habitat disturbance.  

Fish were injured, possibly including the threatened Delta smelt, as the extended network 
of tidal marsh provides critical fish nursery habitat for this species.  A Delta smelt larva 
was collected in Roos Cut during post-spill investigations, indicating their presence 
adjacent to the site. 
  
Two flora species of concern, Soft bird’ s-beak (Cordylanthus mollis ssp. mollis) and the 
Suisun thistle (Cirsium hydrophilum var. hydrophilum), exist in Suisun Marsh but are 
unlikely to have been disturbed by the spill. 
 

2.3 Recreational Services 

The Suisun marsh includes 52,000 acres of diked seasonal wetlands, managed by over 
150 privately-owned duck clubs, primarily as habitat for waterfowl.  The location of the 
spill was restricted to the private property of the Drake Sprig Duck Club, owned and 
maintained by RMB Land Company.  The property is maintained as a private hunting 
club, with management activities including control of vegetation and hydrologic 
conditions including maintenance of a designated waterfowl brood pond (Division A).  In 
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2001, over 115,000 waterfowl hunters contributed an estimated $117 million to the 
California economy (U.S. Department of the Interior, Fish and Wildlife Service and U.S. 
Department of Commerce, U.S. Census Bureau. 2001).  Given the predominance of 
private hunting clubs in the region, the contributions of hunting activities to the regional 
economy are clear.  However, the spill and related response activities did not interrupt the 
fall hunting season in 2004.  The Trustees have asserted no recreational loss in the natural 
resource damage assessment claim. 
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3.0 Coordination and Compliance 
 

3.1 Federal and State Trustee Agencies 
 

The USFWS and CDFG are the state and federal trustee agencies (Trustees) who are 
addressing the natural resources injured by the spill.  The USFWS is a designated Trustee 
for natural resources pursuant to subpart G of the National Oil and Hazardous Substances 
Pollution Contingency Plan (NCP) (40 C.F.R. § 300.600 et seq.) and Executive Order 
12580 (3 C.F.R., 1987 Comp. p. 193, 52 Fed. Reg. 2923 (January 23, 1987) as amended 
by Executive Order 12777 (56 Fed. Reg. 54757 (October 19, 1991).  CDFG has been 
designated as a state trustee for natural resources pursuant to Section 1006 (b) (3) of the 
Oil Pollution Act and subpart G of the NCP.  Additionally, CDFG has state natural 
resource trustee authority pursuant to Fish and Game Code §§ 711.7 and 1802 and the 
Lempert-Keene-Seastrand Oil Spill Prevention and Response Act (Government Code § 
8670.1 et seq.).  As a designated Trustee, each agency is authorized to act on behalf of 
the public under state and/or federal law to assess and recover natural resource damages 
and to plan and implement actions to restore, rehabilitate, replace, or acquire the 
equivalent of the affected natural resources injured as a result of a discharge of oil.  The 
USFWS is designated as the lead federal Trustee for purposes of coordination and 
compliance with OPA and NEPA. 
 
 3.2 Coordination 
 

3.2.1  Coordination among the Trustees 
 
Federal regulations implementing OPA provide that where an oil spill affects the interests 
of multiple Trustees, they should act jointly to ensure that full restoration is achieved 
without double recovery (15 CFR § 990.14(a)).  The Trustees in this matter have worked 
together in a shared effort to fully restore the resources that were injured.  OPA is 
described in more detail below.  
 

3.2.2  Coordination with the Public 
 
Public review of the DARP is an integral component of the restoration planning process 
and may be appropriate for the EA under NEPA.  Further requirements of NEPA are 
described in more detail below.       
 
The Trustees continue to maintain a website:  
http://www.dfg.ca.gov/ospr/spill/nrda/nrda_suisun.html 
that provides information on the case and on-going restoration planning and coordination.   
 
In addition, the Trustees have opened an Administrative Record (Record) in compliance 
with 15 C. F. R. § 990.45.  The Record includes documents relied upon or considered by 
the Trustees during the assessment and restoration planning process. 
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The Record is on file at: 
California Department of Fish and Game 
Office of Spill Prevention and Response 
1700 K Street, Suite 250 
Sacramento, CA  95811 

 
Arrangements may be made to review the Record by contacting Vicki Lake at the address 
above. 

 
 3.3  Compliance with Environmental Laws, Regulations, and Policies 
 
  3.3.1 The Oil Pollution Act 
 
The Oil Pollution Act, Title 33 USC § 2701 et seq., establishes a liability regime for oil 
spills that injure or are likely to injure natural resources and/or the services that those 
resources provide to the ecosystem or humans.  Pursuant to OPA, federal and state 
agencies and Indian tribes act as Trustees on behalf of the public to assess the injuries, 
scale restoration to compensate for those injuries, and implement restoration.  The 
DARP/EA has been prepared jointly by the USFWS and CDFG.  As described above, 
each of these agencies is a designated natural resource Trustee for natural resources 
injured by the Spill.  OPA defines "natural resources" to include land, fish, wildlife, water 
sources, and other such resources belonging to, managed by, held in trust by, 
appertaining to, or otherwise controlled by the United States, any State or local 
government or Indian tribe, or any foreign government. Assessments are intended to 
provide the basis for restoring, replacing, rehabilitating, and acquiring the equivalent of 
injured natural resources and services.  OPA authorizes the Trustees to assess damages 
for natural resources injured under their trusteeship.  OPA further instructs the designated 
Trustees to develop and implement a plan for the restoration, rehabilitation, replacement, 
or acquisition of the equivalent of the natural resources under their trusteeship.  The 
regulations for natural resource damage assessments under OPA are found at 15 C.F.R. 
Part 990. 
 

3.3.2 The National Environmental Policy Act 
 
The National Environmental Policy Act, 42 U.S.C. 4321, et seq.; 40 C.F.R. Parts 1500-
1508, sets forth a specific process of impact analysis and public review.  NEPA is the 
basic national charter for the protection of the environment.  Its purposes are to 
“ encourage productive and enjoyable harmony between man and the environment; to 
promote efforts which will prevent or eliminate damage to the environment and biosphere 
and stimulate the health and welfare of man; and to enrich the understanding of the 
ecological systems and natural resources important to the Nation”  (42 U.S.C. §4321).  
NEPA provides a mandate and a framework for federal agencies to consider all 
reasonably foreseeable environmental effects of their proposed actions and to involve and 
inform the public in the decision-making process.  NEPA also established the Council on 
Environmental Quality (CEQ) in the Executive Office of the President to formulate and 
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recommend national policies which ensure that the programs of the federal government 
promote improvement of the quality of the environment.  

Generally, when it is uncertain whether an action will have a significant effect, federal 
agencies will begin the NEPA planning process by preparing an EA.  The EA may 
undergo a public review and comment period.  Federal agencies may then review the 
comments and make a determination.  Depending on whether the effects of a proposed 
action are considered significant, an environmental impact statement (EIS) or a finding of 
no significant impact (FONSI) will be issued. 
 
In accordance with the regulations implementing the OPA NRDA process, the Trustees 
have integrated OPA restoration planning with the NEPA process (15 C.F.R. § 990.23) 
and this document has been prepared as both a DARP and a NEPA EA document.  The 
integrated process allows the Trustees to meet the public involvement processes of OPA 
and NEPA concurrently.    
 
This DARP/EA is not a complete assessment under NEPA for the Hill Slough Tidal 
Restoration Project because this project is undergoing further planning and design.  The 
project implementer for the Hill Slough project, the California Department of Fish and 
Game (CDFG), will be required to prepare a detailed plan for the restoration of the site 
and to produce environmental compliance documentation under CEQA.  Supplemental 
environmental analysis under NEPA may be addressed by the federal Trustee and/or by a 
federal permitting agency at the time that CEQA documentation is prepared by CDFG. 
 
  3.3.3  Other Federal and State Laws, Regulations, and Policies 

 
As described above, OPA, NEPA, and federal regulations implementing these laws are 
the major federal laws and regulations guiding the development of this DARP/EA for 
restoration of injured resources and services resulting from this spill.  However, there are 
other federal and state laws, regulations or policies that may be pertinent to either the 
approval of this DARP/EA or to implementation of the specific restoration actions 
proposed herein.  Potentially relevant laws, regulations, and policies are set forth below.  

 
3.3.3.1  Federal Laws, Regulations, and Policies 

 
Clean Water Act, 33 U.S.C. 1251, et seq. 
 
The federal Water Pollution Control Act (commonly referred to as the Clean Water Act, 
CWA, or the Act) is the principal federal statute governing water quality.  The Act’ s 
objective is to restore and maintain the chemical, physical, and biological integrity of the 
Nation’ s waters.  The CWA regulates both the direct (point source) and indirect (non-
point source) discharge of pollutants into the Nation's waters.  
 
Section 402 of the Act established the National Pollution Discharge Elimination System 
(NPDES) program.  The Act allows the United States Environmental Protection Agency 
(USEPA) to authorize state governments to implement the NPDES program.  Section 301 
of the Act prohibits the discharge into navigable waters of any pollutant by any person 
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from a point source unless it is in compliance with a NPDES permit.  Section 319 of the 
Act directs states to identify best management practices and measures to reduce non-point 
source pollution.  
 
Section 311 of the CWA regulates, inter alia, the discharge of oil and other hazardous 
substances into navigable waters, adjoining shorelines, and waters of the contiguous 
zone.  The CWA allows the federal government to remove the substance and assess the 
removal costs against the responsible party.  The CWA defines removal costs to include 
costs for the restoration or replacement of natural resources damaged or destroyed as a 
result of a discharge of oil or a hazardous substance. 
 
Section 404 of the Act authorizes the U.S. Army Corps of Engineers (COE, or the Corps) 
to issue permits, after notice and opportunity for public hearings, for the discharge of 
dredged or fill material into the waters of the United States.  Section 401 of the Act 
provides that any applicant for a federal permit or license to conduct any activity which 
may result in any discharge into navigable waters must obtain certification of compliance 
with state water quality standards.  
 
The Hill Slough Tidal Restoration Project may trigger the need for a CWA Section 404 
permit.  If so, the implementing entity for this project (CDFG) will be required to obtain 
this permit prior to project implementation.  
 
Rivers and Harbors Appropriation Act of 1899, 33 U.S.C. § 401 et seq.  
 
The Rivers and Harbors Act regulates the development and use of the nation’ s navigable 
waterways.  Section 10 of the Act prohibits unauthorized obstruction or alteration of 
navigable waters and vests the Corps with authority to regulate discharges of fill and 
other materials into such waters.  
 
The Trustees do not believe that either of the selected restoration projects has the 
potential to negatively affect navigable waters because none of the projects will result in 
the obstruction or alteration of navigable waters.  However, the Hill Slough Restoration 
implementing entity (CDFG) is responsible for consulting with the Corps to determine 
whether this project is considered to include navigable waterways and to ensure 
compliance with applicable law. 
 
Coastal Zone Management Act, 16 U.S.C. § 1451, et seq. 
 
The goal of the Coastal Zone Management Act (CZMA) is to encourage and assist states 
to preserve, protect, develop and, where possible, restore and enhance valuable natural 
coastal resources.  Participation by states is voluntary.  California developed the 
California Coastal Management Program pursuant to the requirements of the federal 
CZMA. The National Oceanic and Atmospheric Administration (NOAA) approved the 
California Coastal Management Program in 1977.  The enforceable policies of the 
CZMA are found in Chapter 3 of the California Coastal Act.  For the entire California 
coast, except San Francisco Bay, the California Coastal Commission implements the 
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federal Coastal Zone Management Act of 1972.  For the San Francisco Bay estuary 
system (including the Suisun Marsh), the implementing agency is the San Francisco Bay 
Conservation and Development Commission (BCDC).   
 
Section 1456 of the CZMA requires that any federal action inside or outside of the 
coastal zone that affects any land or water use or natural resources of the coastal zone 
shall be consistent to the maximum extent practicable with the enforceable policies of 
approved state management programs.  It states that no federal license or permit may be 
granted without giving the State the opportunity to concur that the project is consistent 
with the state's coastal policies.  The regulations implementing the CZMA outline the 
consistency procedures.  15 C.F.R. Part 930.  
 
The federal Trustee, USFWS, has determined that the Grizzly Island Complex Invasive 
Weed Control Project will not adversely affect coastal zone resources and/or uses and 
will likely result in beneficial effects. The Trustees conferred with BCDC regarding this 
project and it agreed with this determination.  While the USFWS believes the Hill Slough 
Tidal Restoration Project will result in beneficial coastal effects and will be consistent to 
the maximum extent practicable with the CZMA and the California Coastal Management 
Program, USFWS will make a final determination when project planning and design is 
completed, depending on further communication with BCDC and as necessary to ensure 
CZMA compliance. Additionally, the project proponent will be required to seek the 
necessary BCDC permits.  
 
Endangered Species Act, 16 U.S.C. § 1531, et seq.  
 
The purpose of the Endangered Species Act (ESA) is to conserve endangered and 
threatened species and the ecosystems upon which they depend.  The ESA directs all 
federal agencies to utilize their authorities to further these purposes.  Pursuant to Section 
7 of the ESA, federal agencies shall, in consultation with the Secretary of the Department 
of the Interior and/or the Secretary of the Department of Commerce, ensure that any 
action that they authorize, fund, or carry out is not likely to jeopardize the continued 
existence of any endangered or threatened species, or result in the destruction or adverse 
modification of designated critical habitat.   
 
Under the ESA, the NOAA Fisheries Service (formerly the National Marine Fisheries 
Service, or NMFS) and the USFWS publish lists of endangered and threatened species.  
Before initiating an action, the federal action agency, or its non-federal permit applicant, 
must ask the USFWS and/or NOAA Fisheries Service to provide a list of threatened, 
endangered, proposed, and candidate species and designated critical habitat that may be 
present in the project area.  If no species or critical habitats are known to occur in the 
action area3, the federal action agency has no further ESA obligations under Section 7.  If 
the federal action agency determines that a project may affect a listed species or 
designated critical habitat, consultation is required.   
 
                                                 
3 Action Area:  All areas that may be affected directly or indirectly by the proposed action and not merely 
the immediate area involved in the action. 
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If the federal action agency concludes that the project will not adversely affect listed 
species or critical habitat, the agency submits a “ not likely to adversely affect”  
determination to the USFWS and/or NOAA Fisheries Service.  If the USFWS and/or 
NOAA Fisheries Service concurs with the federal action agency’ s determination of “ not 
likely to adversely affect,”  then the consultation (informal to this point) is completed and 
the decision is put in writing.   
 
If the federal action agency determines that the project is likely to adversely affect either 
a listed species or its critical habitat, then more formal consultation procedures are 
required.  There is a designated period in which to consult (90 days), and beyond that, 
another set period for the USFWS and/or NOAA Fisheries Service to prepare a biological 
opinion (45 days). The determination of whether or not the proposed action would be 
likely to jeopardize the species or adversely modify its critical habitat is contained in the 
biological opinion. If a jeopardy or adverse modification determination is made, the 
biological opinion must identify any reasonable and prudent alternatives that could allow 
the project to move forward. 
 
There are several federally-listed species that inhabit Suisun Marsh, three of which were 
potentially impacted by the spill. The brackish marsh assemblage at Suisun Slough 
includes habitat suitable for the SMHM and the California clapper rail, both federally-
listed as endangered.  Also, the extended network of tidal marsh provides critical fish 
nursery habitat for the federally-threatened Delta smelt. 
 
The Grizzly Island Complex invasive perennial pepperweed control project is designed to 
provide habitat benefits to a variety of species that utilize Suisun Marsh.  In compliance 
with ESA, the USFWS has conducted an Intra-Service Section 7 consultation to assess 
the impact of the invasive weed control project, and has determined that the actions are 
not likely to adversely affect any federally-listed species or designated critical habitats.    
 
The Hill Slough Tidal Restoration Project is expected to provide overall long-term 
benefits to marsh habitat and associated species.  This project is pending further planning, 
design, and compliance.  Applicable consultation and/or permit requirements under the 
ESA will be required prior to project implementation.  
 
Magnuson-Stevens Fishery Conservation and Management Act, 16 U.S.C. § 1801, et 
seq. 
 
The federal Magnuson-Stevens Fishery Conservation and Management Act (Magnuson-
Stevens Act) as amended and reauthorized by the Sustainable Fisheries Act of 1996 
establishes a program to promote the protection of essential fish habitat (EFH) in the 
review of projects conducted under federal permits, licenses, or other authorities that 
affect or have the potential to affect such habitat.  After EFH has been described and 
identified in fishery management plans by the regional fishery management councils, 
federal agencies are obligated to consult with the Secretary of Commerce with respect to 
any action authorized, funded, or undertaken, or proposed to be authorized, funded, or 
undertaken, by such agency that may adversely affect any EFH. 
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The Trustees do not believe that either of the selected restoration projects will adversely 
affect EFH.  A more complete evaluation of any impacts to EFH can be made upon 
completion of the Hill Slough Tidal Restoration Project planning and design.  
 
Fish and Wildlife Coordination Act, 16 U.S.C.§  661, et seq. 
 
The Fish and Wildlife Coordination Act (FWCA) provides the basic authority for the 
USFWS involvement in the evaluation of impacts to fish and wildlife from proposed 
water resource development projects. The FWCA  requires that federal agencies consult 
with the USFWS (and/or NOAA Fisheries as may be appropriate) and state wildlife 
agencies for activities that affect, control or modify waters of any stream or bodies of 
water, in order to minimize the adverse impacts of such actions on fish and wildlife 
resources and habitat.  This consultation is generally incorporated into the process of 
complying with Section 404 of the Clean Water Act, NEPA or other federal permit, 
license or review requirements.   
 
The Trustees believe the Hill Slough Tidal Restoration Project will have an overall 
beneficial effect on fish and wildlife resources. A more complete evaluation of any 
impacts to fish and wildlife can be made upon completion of the Hill Slough Tidal 
Restoration Project planning and design.  
  
Migratory Bird Treaty Act of 1918, 16 U.S.C. § 703, et seq. 
 
The Migratory Bird Treaty Act (MBTA) implements four international treaties involving 
protection of migratory birds, including all marine birds, and is one of the earliest statutes 
to provide for avian protection by the federal government.  The MBTA generally 
prohibits  actions to “ pursue, hunt, take, capture, kill, attempt to take, kill, possess, offer 
for sale, sell, offer to purchase, deliver for shipment, ship, cause to be shipped, deliver for 
transportation, transport, cause to be transported, carry, or cause to be carried by any 
means whatever, receive for shipment, transportation or carriage, or export, at any time, 
or in any manner, any migratory bird...or any part, nest, or egg of such bird.”   Exceptions 
to these prohibitions are only allowed under regulations or permits issued by USFWS.  
Hunting of migratory game birds is regulated annually through a process in which the 
USFWS sets “ framework regulations”  and “ special regulations”  designed to maintain 
sustainable hunting levels.  Framework regulations are the foundation of annual 
regulations and consist of the outside dates for opening and closing seasons, season 
length, daily bag and possession limits, and shooting hours.  Special regulations consist 
of framework regulations that are applied on a small scale and consist of split seasons, 
zones and special seasons, state regulations conform to the federal regulations.  All other 
actions prohibited by the MBTA are only allowed under specific permits issued by the 
USFWS Regional Bird Permit Offices.  These permits include special use permits for 
rehabilitation, possession and salvage of oiled birds during spill response, which usually 
provides the primary data for determining extent of injury to marine birds and the need 
for restoration.  
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Implementation of restoration projects identified in this DARP/EA will be conducted in 
full compliance with the MBTA. 
 
Executive Order (EO) 11988 – Construction in Flood Plains 
 
The 1977 Executive Order 11988 seeks to avoid, to the extent possible, the long-and 
short-term adverse impacts associated with the occupancy and modification of flood 
plains and to avoid direct or indirect support of development in flood plains wherever 
there is a practicable alternative.  Each federal agency is responsible for evaluating the 
potential effects of any action it may take in a flood plain.  Before taking an action, the 
federal agency should determine whether the proposed action would occur in a flood 
plain.  For any major federal action significantly affecting the quality of the human 
environment, the evaluation would be included in the agency’ s environmental impact 
statement prepared pursuant to NEPA.  The agency should consider alternatives to avoid 
adverse effects and incompatible development in flood plains.  If the only practicable 
alternative requires sitting in a flood plain, the agency should: (1) design or modify the 
action to minimize potential harm, and (2) prepare and circulate a notice containing an 
explanation of why the action is proposed to be located in the flood plain.  
 
The Trustees do not expect that the Hill Slough Tidal Restoration Project would result in 
adverse effects to, or incompatible development of a flood plain.  However, this question 
can be addressed in more detail once project planning and design are finalized.   
 
EO 13112 - Invasive Species 
 
The 1999 Executive Order 13112 requires that all federal agencies whose actions may 
affect the status of invasive species shall, to the extent practicable and permitted by law, 
(1) identify such actions, and  (2) take actions specified in the Order to address the 
problem consistent with their authorities and budgetary resources; and (3) not authorize, 
fund, or carry out actions that they believe are likely to cause or promote the introduction 
or spread of invasive species in the United States or elsewhere unless, “ pursuant to 
guidelines that it has prescribed, the agency has determined and made public its 
determination that the benefits of such actions clearly outweigh the potential harm caused 
by invasive species; and that all feasible and prudent measures to minimize risk of harm 
will be taken in conjunction with the actions.”    
 
The Trustees do not believe that either of the selected restoration projects have the 
potential to cause or promote the introduction or spread of invasive species.  To the 
contrary, one of the projects is aimed at the removal or control of non-native species. 
 
Information Quality Law, Public Law 106-554, Section 515 
 
Information disseminated by federal agencies to the public after October 1, 2002, is 
subject to information quality guidelines developed by each agency pursuant to Section 
515 of Public Law 106-554 that are intended to ensure and maximize the quality of the 
objectivity, utility and integrity of such information.  This DARP/EA is an information 
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product covered by information quality guidelines established by the U.S. Department of 
the Interior (DOI) for this purpose.  The quality of the information contained herein is 
consistent with these guidelines, as applicable. 

 
 3.3.3.2 State Laws, Regulations, and Policies 

 
California Environmental Quality Act (CEQA), Pub. Res. Code 21000-21178.1 
 
CEQA was adopted in 1970.  Its basic purposes are to inform California governmental 
agencies and the public about the potentially significant effects of proposed activities, to 
identify ways that environmental damage can be avoided or significantly reduced, to 
prevent significant avoidable damage to the environment through adoption of feasible 
alternatives or mitigation measures, and to disclose the reasons for agency approval of a 
project resulting in significant environmental effects. 
 
The CEQA process begins with a preliminary review as to whether CEQA applies to the 
project in question. Generally, a project is subject to CEQA if it involves a discretionary 
action that is carried out, funded or authorized by an agency (i.e., the lead agency), and 
that has the potential to impact the environment. Once the lead agency determines that 
the project is subject to CEQA, the lead agency must then determine whether the action is 
exempt from CEQA compliance under either a statutory or categorical exemption.  
Examples of categorical exemptions include actions taken by regulatory agencies for 
protection of natural resources and actions by regulatory agencies for protection of the 
environment (Title 14 CCR, Chapter 3, §§ 15307-15308).   
 
If the lead agency determines that the project is not exempt, then an Initial Study is 
generally prepared to determine whether the project may have a significant effect on the 
environment. Based on the results of the Initial Study, the lead agency determines 
whether to prepare a Negative Declaration (i.e., the project will not result in significant 
adverse effects to the environment) or an Environmental Impact Report (EIR). The test 
for determining whether an EIR or negative declaration must be prepared is whether a 
fair argument can be made based on substantial evidence that the project may have a 
significant adverse effect on the environment.   
 
CEQA encourages the use of a federal EIS or FONSI prepared pursuant to NEPA when 
such documents are available, or the preparation of joint state/federal documents, in lieu 
of preparing a separate EIR or negative declaration under CEQA.   However, in this case 
neither selected restoration project will rely on this DARP/EA for CEQA compliance. 
The Grizzly Island Complex Invasive Weed Control Project is considered categorically 
exempt from CEQA.  CDFG is in the process of preparing separate CEQA environmental 
documentation for the Hill Slough Tidal Restoration Project.  
 
California Lempert-Keene-Seastrand Oil Spill Prevention and Response Act, 
Government Code § 9574.1, et seq. 
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The Lempert-Keene-Seastrand Oil Spill Prevention and Response Act became effective 
on September 24, 1990.  This legislation is the key state compensatory mechanism for 
subsequent spills and establishes a comprehensive liability scheme for damages resulting 
from marine oil spills.  Recoverable damages include damages for the injury to, 
destruction of, or loss of natural resources, including the reasonable costs of assessing the 
injury, destruction, or loss, the cost of rehabilitating wildlife, habitat, and other resources, 
and the loss of use and enjoyment of natural resources, public beaches, and other public 
resources.  Responsible parties are required to fully mitigate adverse impacts to wildlife, 
fisheries, and wildlife and fisheries habitat by successfully carrying out environmental 
restoration projects or funding the activities of CDFG to carry out environmental 
restoration projects. 
 
The Suisun Marsh Preservation Act of 1977, Public Resources Code §§ 29000 et seq. 
 
The Nejedly-Bagley-Z'berg Suisun Marsh Protection Act was enacted in 1974 to require 
BCDC and the CDFG to prepare a plan to preserve the integrity and assure continued 
wildlife use of the Suisun Marsh, approximately 85,000 acres of tidal marsh, managed 
wetlands, and waterways in southern Solano County.  The Suisun marsh is the largest 
remaining brackish wetland complex in San Francisco Bay, comprises more than ten 
percent of California's remaining wetland area, and is deemed a wildlife habitat area of 
international importance. The Suisun Marsh Preservation Act (Cal. Pub. Res. Code §§ 
29000–29612) was enacted in 1977 to incorporate the findings and policies contained in 
the Suisun Marsh Protection Plan into state law and to empower BCDC to implement the 
plan through its regulatory authority. 
 
The Suisun Marsh Preservation Act provides that, in addition to obtaining any other 
required permit, any person wishing to perform or undertake any development in the 
marsh must obtain a marsh development permit from the BCDC or local government 
having jurisdiction over the land.  Prior to implementation of the selected restoration 
projects described in this DARP/EA, the implementing entities will ensure any required 
marsh development permits are obtained. 
 
California Endangered Species Act (CESA), Fish and Game Code §§ 2050 et seq.    
 
Pursuant to the CESA (California Fish and Game Code Sections 2050 et seq.), it is the 
policy of the State of California that state agencies should not approve projects that 
would jeopardize the continued existence of any endangered species or threatened species 
or result in the destruction or adverse modification of habitat essential to the continued 
existence of those species if there are reasonable and prudent alternatives available. 
However, if reasonable alternatives are infeasible, individual projects may be approved if 
appropriate mitigation and enhancement measures are provided.  
 
Pursuant to the CESA, the Fish and Game Commission has established a list of 
threatened and endangered species based on criteria recommended by the California 
Department of Fish and Game. Section 2080 of the California Fish and Game Code 
prohibits “ take”  of any species that the Commission determines to be an endangered 
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species or a threatened species. Take is defined in Section 86 of the Fish and Game Code 
as “ hunt, pursue, catch, capture, or kill, or attempt to hunt, pursue, catch, capture, or kill.”  
The CESA allows for take incidental to otherwise lawful development projects. The 
CESA emphasizes early consultation to avoid potential impacts to rare, endangered, or 
threatened species and to develop appropriate mitigation planning to offset project-caused 
losses of populations of listed species and their essential habitats. 
 

There are several state-listed species that inhabit Suisun Marsh, three of which were 
potentially impacted by the spill. The brackish marsh assemblage at Suisun Slough 
includes habitat suitable for the SMHM and the California clapper rail, both state-listed as 
endangered.  Also, extended network of tidal marsh provides critical fish nursery habitat 
for the state-threatened Delta smelt. 
 
Implementation of the Grizzly Island Complex Invasive Weed Control Project is not 
expected to trigger any CESA issues. 
 
The Hill Slough Tidal Restoration Project is expected to provide overall long-term 
benefits to marsh habitat and associated species.  This project is pending further planning 
and design and compliance with CESA will be required prior to project implementation.  
 
Public Resources Code, Division 6, § 6001, et seq. 
 
The Public Resources Code, Division 6, gives the California State Lands Commission 
trustee ownership over State sovereign tide and submerged lands.  Permits or leases may 
be required from the State Lands Commission if a restoration project is located on such 
lands.  

 
3.3.3.3  Other Potentially Applicable Statutes and Regulations 

 
Additional legal requirements potentially applicable to NRDA restoration activities under 
the statutes or their implementing regulations, or Executive Orders are listed below:  
 

• National Park Act of August 19, 1916 (Organic Act), 16 USC 1, et seq. 
• Archaeological Resources Protection Act, 16 U.S.C. 460, et seq. 
• National Historic Preservation Act of 1966 as amended (16 U.S.C. 470-470t, 110) 
• Clean Air Act, 42 U.S.C. 7401, et seq. 
• EO 11514 – Protection and Enhancement of Environmental Quality 
• EO 11990 – Protection of Wetlands 
• EO 11991 – Relating to the Protection and Enhancement of Environmental 

Quality 
• EO 12898 - Environmental Justice 
• Porter-Cologne Water Quality Control Act, Water Code Sections 13000 et seq. 
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4.0 Injury Quantification and Restoration Planning 
 
This section describes the efforts to quantify the nature, extent, and severity of injuries to 
natural resources resulting from the discharge.  It begins with an overview of the data 
collected during and after the discharge, followed by a description of the damage 
assessment strategy and methods used to determine and quantify the injuries.  The 
chapter also presents summaries of the injury quantification results, restoration 
alternatives including a no-action alternative, and restoration scaling for all projects.   
The environmental impacts, or consequences, of the projects are described in section 4.3, 
and potential cumulative impacts are summarized in section 4.5.  
 
Biologists, toxicologists, and other specialists representing the Trustees and the RPs 
cooperated as a technical working group to gather and analyze data and other information 
regarding the assessment of injuries to the habitats.  They also worked together to 
identify potential actions that would restore or compensate for injuries.  This final 
DARP/EA was developed based upon those cooperative assessments and planning 
efforts.  The determinations and other decisions made by the Trustees, documented in this 
final DARP/EA, reflect consideration of the efforts and input of all of the technical 
representatives involved.  
 
The technical working group used available information, focused studies, and expert 
scientific judgment to arrive at the best estimate of the injuries caused by the spill.  
Principal investigators included state and federal scientists, and consultants with damage 
assessment experience.  There is, however, some uncertainty inherent in the assessment 
of impacts from oil spills.  The technical working group sought to balance the desire for 
more information with the reality that further research would cost more money and would 
delay the implementation of the restoration projects.  
 

4.1 Overview of Data Collection and Studies 
 
Due to logistics and space requirements of the spill response agencies, the collection of 
ephemeral data for this assessment was delayed by several days.  Nevertheless, 
significant efforts were made to collect all relevant data as soon as possible after the 
incident.  The technical working group also used some response data to conduct their 
assessment of natural resource damages.   
 
The majority of Division A was bioremediated, entailing complete removal of the 
impacted soil and vegetation, so less data was necessary to assess the injury of that area.  
However, Division B was not as obviously impacted, and thus many more studies were 
required to help assess the injury within it.  In addition, some studies were conducted 
outside of the boundaries of the Club since it was initially unclear whether diesel fuel had 
reached the sloughs beyond the levees that encompass the Club.  It was later determined 
that no discharge of diesel fuel to areas outside of the Club boundaries could be 
confirmed, so the information collected in those outer areas helped to determine baseline 
conditions. 
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Data collection was performed cooperatively by the technical working group.  Each 
investigation conducted is briefly described below:   
  
Water and Sediment Chemistry:  Water and sediment samples were collected following 
the spill for chemical analysis to identify those waterway and shoreline areas that were 
contaminated with diesel fuel following the discharge.  The concentrations that were 
present at the time also helped give an approximation of the degree of impact for each 
location. 
 
Vegetation Surveys:  Both reconnaissance-level surveys, and a more quantitative 
vegetation survey, were conducted to help assess where plants and habitat injury occurred 
from the spill and response-related activities at the Duck Club.  This was used as one line 
of evidence for injury analysis of marsh habitat affected by the discharge.  The surveys 
also provided a greater understanding of the habitats that were present on the site. 
 
Marsh Bird Survey:  A bird survey was conducted to allow a better understanding of the 
bird resources present and utilizing this particular area of the marsh during the spill and 
response activities.  Technical working group representatives were present for the survey 
which used bird calls as well as visual identification to confirm the presence of bird 
species.   

 
Fish Surveys:  Fish surveys were conducted within the Duck Club, as well as in the 
adjacent slough habitats, to identify the types and numbers of fish utilizing these habitats 
at the time.  Researchers from University of California-Davis surveyed outside of the 
boundaries of the Duck Club, while members of the technical working group surveyed 
within the Duck Club boundaries. 

 
Macroinvertebrate Surveys:  A benthic macroinvertebrate survey was performed in the 
slough channels within the boundaries of the Duck Club.  Various indices were computed 
with the goal of assessing the impact of the spill on the benthic invertebrate community.  
Observations of mortality of water column and epibenthic species such as crayfish were 
noted.  This survey helped the Trustees document the spatial extent and severity of the 
impacts, which proved useful given the delay to access the site for ephemeral data 
collection.  The impacts to the invertebrate community were noted to be more persistent 
than the chemical residues due to dispersion and attenuation of the diesel fuel in the 
environment.  The invertebrate study allowed assessment of impacted slough reaches that 
no longer had detectable chemical residues once sampling commenced. 

 
Small Mammal Surveys:  The technical working group worked together to trap small 
mammals at the Duck Club following the discharge of the diesel fuel.  This was 
important to investigate the presence of the endangered SMHM at the impacted site.  
Biometric techniques were utilized in the field and a subset of samples of dead organisms 
was sent in for deoxyribonucleic acid (DNA) analysis to distinguish them from the 
Western harvest mouse.  Field workers collected 3 oiled, decayed harvest mice (genetic 
confirmations were not possible due to their oiled and decayed status) and a dead juvenile 
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SMHM (confirmed) during response activities.  Further, approximately 70 SMHM were 
removed from the property during post-spill exclusion trapping.   

 
Aerial Multispectral Survey:  Ocean Imaging Corp. (OI) was contracted to conduct 
remote sensing, vegetation mapping and evaluate substrate change in and around the 
region of the Suisun Marsh diesel spill.  OI utilized a 4-channel DMSC aerial sensor to 
image the region twice during the summer following the spill.  Mapping imagery 
indicated "significant vegetation stress", as measured by major decreases in normalized 
difference vegetation index (NDVI), following the spill.  

 
Wildlife Collections by the Oiled Wildlife Care Network (OWCN):  As with any 
significant spill, wildlife recovery efforts were conducted as part of the Response actions.  
The wildlife intake logs were used to quantify the numbers of each species that were 
taken in, as well as documenting animal mortalities.  This provided information as to 
which species were known to have been directly affected by the discharge or related 
response activities.   
 

4.2 Injury and Damages Assessment 
 

The goal of injury assessment is to determine the nature, extent and severity of injuries to 
natural resources, thus providing the technical basis for evaluating and scaling restoration 
actions. The OPA regulations define injury as “ an observable or measurable adverse 
change in a natural resource or impairment of a natural resource service” .  Diminution in 
the quantity or quality of recreational use of natural resources also constitutes an injury as 
defined by the OPA regulations. 
 
For the injured areas, the Trustees selected appropriate assessment procedures based on 
(1) the range of procedures available under section 990.27(b) of the OPA regulations; (2) 
the time and cost necessary to implement the procedures; (3) the potential nature, degree, 
and spatial and temporal extent of the injury; (4) potential restoration actions for the 
injury; (5) the relevance and adequacy of information generated by the procedures to 
meet information requirements of planning appropriate restoration actions; and (6) input 
from scientific experts.  
 
The injury assessment is focused on determining both the magnitude of the injury and the 
time to full recovery.  Four different geographic areas, each with unique estimates of 
injury and time to full recovery were considered (see Figure 5).  This produced an 
estimate of the direct and interim (from the time of injury until full recovery) losses of 
resources resulting from the oil spill.   
 

4.2.1 Damage Assessment Methods and Quantification 
 

The quantification of damages relied on a service-to-service restoration-based approach.   
The Trustees sought to determine appropriate restoration projects to compensate for the 
interim losses between the time of the spill and full recovery to conditions had the spill 
not occurred (see NOAA 1997).  Restoration scaling is the process of determining the 
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appropriate size of a restoration project.  These projects, because of their compensatory 
nature, are intended to provide resources “ of the same type and quality, and of 
comparable value”  as those injured (NOAA 1995).  For this task, the Trustees relied upon 
the use of a HEA model method.  
 
The HEA method is divided into two main tasks: debit calculation and credit calculation.  
The debit calculation involves quantifying the amount of “ natural resource services”  that 
the affected resources would have provided had they not been injured.  The credit 
calculation seeks to estimate the quantity of those resource services that would be created 
by a proposed compensatory restoration project.  Thus, the size of the restoration project 
is said to be “ scaled”  to equal the size of the injury.  These calculations are based on the 
actual acreage of habitat affected multiplied by the duration of time required to recover 
the resources back to “ baseline” .  The units of measure are dependent on the resource in 
question, and may be classified as acre-years or stream foot-years, or can be resource-
specific under a REA (such as bird-years for each impacted species).  Consistent with 
federal recommendations for NRDA (NOAA 1997; see also NOAA 1999) and generally 
accepted practice in the field, future years are discounted at a rate of 3 percent per year. 
This discounting is based on the assumption that present services are more valuable than 
future services, and that some uncertainty exists when estimating future restoration 
benefits.    
 

4.2.1.1   Estimation of Impacts to Several Areas of the Marsh 
 

The Trustees evaluated injury at two distinct areas within both divisions A and B, the 
heavily impacted and the less impacted areas (see Figure 5).  The impacts in these areas 
were to a variety of natural resource services associated with wetland marsh and 
transitional upland habitats from this area, as reflected in both the types of organisms 
collected and the types of studies performed. 
 
Division A 
The 9.25 acre area of division A, identified as the most heavily impacted, was 
bioremediated with heavy equipment for weeks with addition of nutrients to promote 
microbial degradation of the hydrocarbons that were in the soil and shallow groundwater.  
The habitat in this area was completely disrupted, appearing similar to that of a plowed 
agricultural field.  It was therefore categorized as 100% injured, with an estimated 
recovery time of 10 years to achieve complete recovery and a return to the baseline level 
of natural resource services. 
 
The lesser-impacted 5.22 acres immediately south of the bioremediated area within 
division A was estimated to be substantially less injured.  Many animals, especially birds, 
were flushed from the area and indirectly harmed or deprived of nesting habitat that 
otherwise would have been available.  Accordingly, the less-impacted area of Division A 
was estimated to be 25% injured, with a recovery time of two years to achieve complete 
return to the baseline level of natural resource services. 
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Division B 
The heavily-impacted 68.54 acres of division B is the area where many dead organisms 
were found on or near the affected sloughs.  Many birds flushed due to the presence of 
the diesel fuel as well as the response activities.  Additionally, an active hazing effort was 
employed during response activities, to help minimize the oiling of more birds, but which 
deprived these birds of the use of the Club habitat for foraging, resting, and breeding or 
nesting activities.  The net effect on the habitat caused by the spill and response activity 
was that organisms other than just the slough-dwelling aquatic organisms were impacted.  
In addition, the disruption of the normal water management cycle practiced by the Club 
resulted in a drying out of the marsh during the period of response activity.  The 
organisms that utilized the habitat around these sloughs were injured along with aquatic 
organisms, as is reflected in Figure 4.  Accordingly, the heavily-impacted area of 
Division B was estimated to be 80% injured, with a recovery time of four years to 
achieve complete return to the initial baseline of natural resource services. 
 
The lesser-impacted 105.6 acres of division B is the area where the more indirect effects 
from the response activity, water cycle disruption, hazing, and interruption of nesting or 
breeding opportunity impacted the habitat.  This is captured by the area in green in Figure 
4.  Accordingly, the area was estimated to be 40% injured, with a recovery time of three 
years to achieve complete return to the baseline of natural resource services. 
 

4.2.1.2  Restoration Categories 
 

The Trustees plan to implement compensatory restoration projects involving both 
managed marsh and tidal marsh areas near the spill incident, providing for restoration of 
the same resources injured on the spill site.  Although most species are likely to benefit 
from both projects, waterfowl (ducks) will likely accrue more benefits from the 
restoration actions in the managed marsh area (Grizzly Island Complex), with other 
resources benefiting from the tidal marsh restoration (Hill Slough).  Both projects are 
located on public lands devoted to natural resources management and are expected to 
provide long-term natural resources benefits. 
 

4.2.2 Restoration Project Selection Criteria 
 
The Trustees considered numerous restoration alternatives to compensate the public for 
spill-related injuries.  Each restoration alternative was subjectively evaluated using the 
criteria described below.  This process resulted in the identification of the two selected 
projects.   
 
Phase I - INITIAL SCREENING CRITERIA:  The following initial screening criteria 
were used to identify the selected restoration projects presented in this DARP/EA.   
 

A. Consistency with Trustees’ Restoration Goals.   Projects must meet the 
Trustees’  intent to restore, rehabilitate, replace, enhance, or acquire the equivalent 
of the injured resources and resource services.   
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B. Technical Feasibility.  Projects must be technically and procedurally sound, with 
consideration of the level of risk or uncertainty and the degree of success of 
projects utilizing similar or identical techniques in the past. 

 
C. Cost-Effectiveness.  The relationship of expected project costs to expected 

resource and service benefits needs to be considered, while seeking the least 
costly approach to deliver an equivalent or greater amount and type of benefit. 

 
D. Relationship to Injured Resources and/or Services (Nexus).  Projects that 

restore, rehabilitate, replace, enhance, or acquire the equivalent of the same or 
similar resources or services injured by the spill are preferred to projects that 
benefit other comparable resources or services. Consider the types of resources or 
services injured by the spill, the location, and the connection or nexus of project 
benefits to those injured resources. 

 
E. Time to Provide Benefits.  Consideration of the time it takes for benefits to be 

provided to the target ecosystem or public, to minimize interim resource losses.   
 
F. Duration of Benefits.  Consideration of the expected duration of benefits from 

the project, with longer-term benefits as the objective. 
 

G. Multiple Resource and Service Benefits.  Consideration of the extent to which 
the project benefits more than one natural resource or resource service, measured 
in terms of the quantity and associated quality of the types of natural resources or 
service benefits expected to result from the project.  

 
H. Comprehensive Range of Projects.  Consideration of the extent to which the 

project contributes to the more comprehensive restoration package, evaluated for 
the degree to which it benefits any otherwise uncompensated spill injuries. 

  
Phase II - ADDITIONAL SCREENING CRITERIA:  To the extent that sufficient 
information was available, these additional screening criteria were used to further refine 
the selection of the restoration projects in this DARP/EA.  These additional criteria are 
not considered to be of lesser importance than the initial screening criteria.  However, 
these criteria are generally more appropriately applied after more detailed project plans 
and scopes of work are developed. 
 

I. Avoidance of Adverse Impacts.  Adverse impacts may be caused by collateral 
injuries when implementing the project.  The project should avoid or minimize 
adverse impacts to the environment and the associated natural resources by 
avoiding future short-term and long-term injuries, as well as mitigating past 
injuries. 

 
J. Likelihood of Success.  The potential for success and the level of expected return 

of resources and resource services is considered.  The ability to evaluate the 
success of the project, the ability to correct problems that arise during the course 
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of the project, and the capability of individuals or organizations expected to 
implement the project are also considered.  

 
K. Compliance with Applicable Federal, State, and Local Laws and Policies.  

The project must comply with applicable laws and policies. 
 

L. Public Health and Safety.  The project must not pose a threat to public health 
and safety.  

 
M. Maintenance and Oversight of Project.  Consideration of the opportunities to 

protect the implemented project, resulting in benefits over time through 
conservation easements, land acquisition, or other types of resource dedication.   
 

N. Opportunities for Collaboration.  Maximizing the use of matching funds, in-
kind services, volunteer assistance, and coordination with other ongoing or 
proposed projects.  External funding and support services that reduce costs or 
extend benefits are preferable, but funds shall not be used to offset the costs of 
ongoing mitigation projects required pursuant to state or federal law. 

 
O. Total Cost and Accuracy of Estimate.  The total cost estimate should include 

costs to design, implement, monitor, and manage the project.   Its validity is 
determined by the completeness, accuracy, and reliability of methods used to 
estimate costs, as well as the credibility of the person or entity submitting the 
estimate. 

 
Phase III - SUPPLEMENTAL CRITERIA:  The following criteria were also considered. 
 

P. Ability to Document Benefits to the Public.  Consideration of the ability to 
document receipt or delivery of benefits to the public as a result of a project or 
other use of funds. 

 
Q. Educational/Research Value.  Consideration of the potential for public 

education and outreach and/or clarifying restoration planning issues. 
 

R. Non-Duplication.  Projects should not duplicate other efforts already ongoing at 
the same location. 

 
4.3 Restoration Alternatives 
 

The following sections provide the details regarding the range of potential restoration 
alternatives, and, for each injury category, a description of the proposed restoration 
project and the scaling of that project.  Summarized results of the scaling are provided in 
Appendix B.  Included with each restoration project description below is a discussion of 
its impacts under “ Environmental Consequences” .  Project costs are intended to include 
design, permitting, implementation, and biological monitoring.  
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The injury evaluation that is presented below forms the basis of the restoration debt 
owed.  This debt would then be compensated for by the restoration projects.  The 
Trustees plan to implement restoration in both managed and tidal marshes, to compensate 
for the injuries caused by the discharge.  The managed marsh project is intended to 
improve forage and nesting habitat specifically for waterfowl species, though the 
improvements will benefit a number of other species as well.  The tidal marsh restoration 
project is intended to provide improved habitat to the wide range of species injured by the 
spill.  A summary was presented in Section 4.2.1.1 of the injury parameters from the 
HEA. 
 

4.3.1 Tidal Marsh Restoration Project 
 

 Background 
Tidal marshes are marshes in which the water level naturally fluctuates with the tide, 
resulting in a gradient of vegetation and habitat types.  Historically, Suisun Marsh and 
Bay included more than 68,000 acres of tidal wetlands.  However, over 90% of these 
wetlands have been diked and drained for conversion to agricultural uses, beginning in 
the mid-1800s.  Reduced precipitation resulted in increased salinity in Suisun, which 
limited production/success of the farms.  Many farms failed and most were replaced by 
waterfowl hunting clubs.  Water quality degraded further when the Central Valley Project 
(CVP) came on line in the 1940s, and then again when the State Water Project and CVP 
began Delta diversions to San Luis Reservoir in the 1970s.  Today, most of the levees 
originally constructed for agricultural reclamation form part of the infrastructure for 
managing water levels in seasonal non-tidal (managed) wetlands (Goals Project 1999).  
Many diked wetlands in the Suisun Marsh have progressively subsided and suffer from 
lack of adequate drainage.  This, coupled with increased water salinity, has contributed to 
increased soil salinity, which impacts wetland habitat quality and increases maintenance 
costs.   
 
After more than 100 years of land reclamation, few areas within Suisun Marsh remain 
with natural flows and elevations. Many linear miles of tertiary channels have been lost, 
which are important spawning and rearing areas for native fish and are used for feeding 
and nesting by some waterbirds.  Of the natural channels that remain, most have degraded 
natural habitat values from loss of the tidal prism, dredging, levee confinement, isolation 
from the marsh plain, high water flow, and poor water quality.  Tidal marshes, which 
were once the most common habitat type in the Bay/Delta system, are now restricted to 
remnant, disjunctive patches.  Most of the remaining brackish marshes in Suisun lack 
certain attributes of fully-functioning saline and brackish emergent wetlands (CDFG, 
2006).   
 
 Habitat Conservation Issues 
Numerous agencies and consortiums have recommended tidal restoration as a priority 
and long-term goal for improving habitat quality in Suisun Marsh.  The Suisun Marsh 
Protection Plan (1977) recommended wetland restoration for agricultural lands within the 
management zones of Suisun “ where feasible, historic marshes should be returned to 
wetlands status, either as tidal or managed wetlands” .  Further, the Ecosystem 
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Restoration Program Plan (ERPP) of the California Bay-Delta Authority identified 
specific recovery measures, calling to restore tidal action to 5,000 to 7,000 acres in the 
Suisun Marsh within seven years of its initiation.  The Baylands Ecosystem Habitat Goals 
recommends restoration of tidal marsh in the Suisun subregion, with a specific 
recommendation of more than doubling the area of tidal marsh to between 30,000 and 
35,000 acres (Goals Project 1999).   
 

Restoration Alternatives 
Several potential sites were available to re-introduce tidal action to a managed marsh 
environment in the Suisun Marsh.  Of those available, the Trustees selected the three 
options listed in Table 2 for further consideration, and selected the Hill Slough 
Management Area site as the preferred alternative.  This site was selected because it 
ranked highest under the project selection criteria, and is expected to best provide the 
most in-kind benefits.   
 
Table 2.  Restoration alternatives identified for Tidal Marsh Restoration Project 
 

PROJECT CONCEPTS BENEFITS 
Restore diked and managed marsh at Hill Slough Management 
Area, Solano County, to tidal wetlands by restoring tidal flow to 
the site. 

Brackish tidal marsh assemblage, 
including SMHM 

Restore diked and managed marsh at Meins Landing, Solano County, 
to tidal wetlands by restoring tidal flow to the site. 

Brackish tidal marsh assemblage, 
including SMHM 

Restore diked and managed marsh at Blacklock property, Solano 
County, to tidal wetlands by restoring tidal flow to the site. 

Brackish tidal marsh assemblage, 
including several fish and bird species 

 
 
The other tidal restoration projects that were carefully considered include Meins Landing 
and the Blacklock Property.  The Meins Landing project was not selected as it was slated 
as mitigation for the Department of Water Resources (DWR) work at Van Sickle Island, 
and there was some uncertainty about whether any restoration credit will remain after the 
mitigation needs for DWR are fulfilled.  The Blacklock project restoration objectives 
includes restoring the property to a self-sustaining functioning brackish tidal marsh by 
restoring tidal action, reversing subsidence, and promoting establishment of native 
vegetation and a tidal marsh channel network appropriate to this location within the San 
Francisco Estuary (DWR, 2006).  A large portion of the Blacklock property is at a low 
elevation, and was projected to flood leaving a rim of salt marsh habitat around it once 
levees are breached.  However, this property breached on its own, and the breach was 
then subsequently expanded, effectively restoring the property.  The site is anticipated to 
gain elevation over time as sediments are naturally deposited, but there will be a 
significant time delay to realize the marsh habitat benefits that are expected to accrue 
sooner at the Hill Slough site.  Further, the Blacklock project was projected to restore 
much less habitat than the Hill Slough Tidal Restoration Project.   
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Figure 6.  Aerial view of Hill Slough Wildlife Area. 
 

Selected Project 
Restore diked and managed marsh at Hill Slough, Solano County, to tidal wetlands 
by restoring tidal flow to the site. 
 
The Hill Slough Tidal Restoration Project will restore tidal wetlands and moist grassland 
habitat to approximately 950 acres of diked seasonal and perennial wetlands (Figure 6).  
The wetland restoration will re-introduce tidal action to the site, restoring a transition of 
perennial aquatic habitat in the subtidal, low intertidal, high intertidal, and lowland 
alluvial habitats. The desired outcome is a self-sustaining marsh ecosystem created 
through restoration of natural hydrologic and sedimentation processes and reliance on 
natural abiotic and biological succession processes.  The resulting tidal marsh will 
contribute to the Bay-Delta food web as well as provide valuable habitat for listed species 
reliant on the tidal areas of Suisun Marsh.  Implementation of this project will also help 
meet the CALFED Bay Delta Program’ s (CALFED) goal of 5,000 to 7,000 acres of tidal 
restoration in the Suisun Marsh region. 
 
The Hill Slough Tidal Restoration Project will be conducted in three phases: 
 
 Phase 1. Preliminary restoration design and planning, environmental document 

production, and permitting.   
 Phase 2. Final design, implementation, and pre-project/baseline monitoring. 
 Phase 3. Post-project monitoring.  

 



Kinder Morgan/Suisun Marsh DARP/EA     May 27, 2010 

43 
 

The Hill Slough Tidal Restoration Project was originally slated to restore only the 208 
acres west of Grizzly Island Road.  For the smaller, original project, Phase I was nearly 
complete with a Preliminary Restoration and Management Plan, a completed CEQA 
document (CDFG, 2005) and a permitting package written but not approved.  The current 
Hill Slough Tidal Restoration Project seeks to expand on the existing project plan to 
include areas east and south of the original 208 acre site bringing the total project acreage 
to approximately 950 acres.  The project is able to expand by incorporating the raising of 
Grizzly Island Road into the project with the help of Solano County Public Works.  
Raising the road will prevent the need for the project to construct levees to protect the 
road, allow the project to expand east of Grizzly Island Road, as well as alleviate 
flooding issues on this section of the road. 

The Hill Slough Tidal Restoration Project is favored by the Trustees due to its strong 
nexus with the natural resources that were injured in the spill, in part due to its close 
proximity to the spill site and the project’ s broad support from other natural resource 
agencies including the Suisun Marsh Charter Group.  The Suisun Marsh Charter agency 
consists of managers with primary responsibility for actions in the Suisun Marsh.  This 
agency formed a Charter Group to develop an implementation plan for the Suisun Marsh 
that would protect and enhance the Pacific Flyway and existing wildlife values, 
endangered species, and water-project supply quality.  Because the Suisun Marsh 
includes private lands, the Suisun Resource Conservation District (SRCD) also serves on 
the Charter Group to represent the interests of private landowners.  Members of the 
Charter Group include the USFWS, National Marine Fisheries Service (NOAA 
Fisheries), U.S. Bureau of Reclamation (BOR), CDFG, DWR, and California Bay-Delta 
Authority (CBDA). The Charter Group has also consulted other participating agencies, 
including BCDC and COE.  

Scaling for Compensatory Restoration 
The Trustees conducted a Resource Equivalency Analysis (REA), and concluded that 
injuries to the Suisun Marsh, caused by the pipeline break oil spill and response actions, 
could be compensated for by a marsh restoration project that is at least 38 acres in size.  
This project will restore approximately 950 acres to tidal wetlands.  However when first 
identified, this project was to restore only 208 acres.  As 38 acres of restoration are 
needed to satisfy the Trustees’  claim, the Trustees will fund only a portion of the project 
costs in an amount proportionate to the original project cost estimates. 

 
Budget 

The Trustees plan to contribute $800,000 toward this project. 
 
Affected Environment 

The Hill Slough project site is a former tidal brackish marsh and lowland alluvial habitat 
along the northern margin of Suisun Marsh.  The site currently supports seasonal ponds, 
perennial wetlands and non-native grasslands.  Unscreened culverts provide limited site 
drainage to an adjacent tidal channel.  Hardstem bulrush and cattail occur on the bayside 
of the outboard levee separating the project site from the adjacent slough.  Much of the 
site has subsided from historic marshplain elevations.  Areas inside the levee support a 
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variety of wetland plants, including several species of bulrush, salt grass, alkali heath, 
and several species of rushes.  The site supports limited wetland-associated wildlife such 
as waterfowl, wading birds, the endangered SMHM, and the endangered California 
clapper rail.  
 

Environmental Consequences (Beneficial and Adverse) 
The wetland restoration will re-introduce tidal action to the site, restoring a transition of 
perennial aquatic habitat, low intertidal marsh, high intertidal marsh, and lowland alluvial 
habitat. The desired outcome is a self-sustaining marsh ecosystem created through 
restoration of natural hydrologic and sedimentation processes and reliance on natural 
abiotic and biological succession processes.  This project will enhance the areas of the 
marsh currently dominated by introduced and invasive plant species, aiding in the return 
to higher quality habitat for the native biota in Suisun Marsh.  This includes the 
endangered soft bird’ s-beak and Suisun thistle, as well as improved pickleweed marsh 
habitat (and subsequently the endangered SMHM and California clapper rail that utilize 
this habitat type).   
 
The actions to restore tidal wetlands at the Hill Slough Management Area are likely to 
involve conventional construction methods and short-term impacts similar to methods 
utilized at other similar wetlands restoration sites around the greater San Francisco Bay 
estuary.  This project has the potential to temporarily impact SMHM and clapper rails 
and their habitat during the initial phases.  However, it is anticipated that upon project 
completion, the existing vegetation will be replaced by transitional marsh vegetation 
more suitable for the SMHM and clapper rail.  
 
The Hill Slough project will be the subject of further environmental analysis in another 
document or documents.  The project implementer for the Hill Slough project, the 
California Department of Fish and Game (CDFG), will be required to prepare a detailed 
plan for the restoration of the site and to produce environmental compliance 
documentation under CEQA.  Thus this restoration project will not be ripe for detailed 
analysis of environmental consequences until after specific project implementation 
details are more fully developed in that planning process.  Supplemental environmental 
analysis under NEPA may be addressed by the federal Trustee and/or by a federal 
permitting agency at the time that CEQA documentation is prepared by CDFG.    
 

Probability of Success 
The probability of success for this wetland restoration project is high.  The project site is 
comprised of a diked marsh with tidal constrictions and an upland grassland habitat.  
Wetland restoration often can be achieved very rapidly in such situations.  While 
deposition of sediments to restore natural tidal marsh elevations at Hill Slough may 
proceed slowly, natural sloughs and channels will evolve as the marsh plain develops 
because hydrologic sources and networks remain largely intact.  The Trustees expect that 
the project will result in a wetland complex with functions and values similar to those 
achieved by other tidal marsh restoration projects. 
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Performance Criteria and Monitoring 
Success criteria will be developed to enable CDFG personnel to determine if the 
restoration actions at Hill Slough are successful.  The exact post-construction monitoring 
agenda will be determined when project-specific implementation details are more fully 
developed. 
 

Evaluation 
The Trustees have evaluated this project using the threshold and additional screening 
criteria developed to select restoration projects and concluded that this project is 
consistent with and meets the objectives of these selection factors.  They believe that this 
type and scale of project will effectively provide appropriate compensation for waterfowl, 
and other injured resources as a result of the spill and have therefore identified this 
project as a preferred alternative. 
 

4.3.2 Managed Marsh Restoration Project 
 

Background 
Suisun Marsh has been invaded with non-native weeds that are altering the marsh 
ecosystem, with perennial pepperweed (Figure 7) notable among them.  Perennial 
pepperweed is quickly becoming a dominant plant, and threatens the natural ecosystem of 
the Suisun Marsh.  Pepperweed infestations are widespread and currently cover 
approximately 371 acres of CDFG owned acres (Figure 8).  This plant forms dense 
monospecific stands in a wide variety of habitats and stems and roots increase in density 
over time, eventually out-competing perennial native vegetation like native grasses, 
sedges, and rushes (Morisawa, 1999).  Pepperweed also is very tolerant of a wide variety 
of salinities (Howald 2000) and acts as a "salt pump", taking in salts from the soil via its 
roots and depositing them near the soil surface, altering soil salinity (Blank and Young 
1997).   
 

Habitat Conservation Issues 
Unless control measures are implemented, pepperweed will continue to spread and displace 
native and sensitive species such as pickleweed, a plant strongly associated with the 
endangered SMHM (CDFG 2002- 2003, Shellhammer et al. 1982), and California clapper 
rail (Goals Project, 2000).  Two endangered plant species are also affected by pepperweed.  
The Species and Community Profiles prepared by the San Francisco Bay Area Wetlands 
Eco-system Goals Project of 2000 clearly states that pepperweed “ actively encroaches on 
populations of endangered soft bird’ s-beak and Suisun thistle in Suisun Marsh.”   
Furthermore, pepperweed out competes grasses that provide food for waterfowl in nesting 
areas (Howald, 2000) and which provides habitat for upland species such as Suisun shrew, 
northern harrier, burrowing owl, and song sparrows. 
 

Restoration Alternatives 
Several restoration options were considered for managed wetlands, including invasive 
weed control at the Grizzly Island Wildlife Area, raising the outboard/service road of the 
Joice Island Unit of the Grizzly Island Wildlife Area and improving existing water 
control structures within the levee, and a variety of Duck Club restoration projects 
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(Appendix C).  These projects are listed in the table below. The invasive perennial 
pepperweed control project was selected because it had the highest and most assured in-
kind benefits, and is located on public lands (CDFG owned) ensuring long-term 
management and oversight.   
 
Table 3.  Restoration alternatives identified for Managed Marsh Restoration Project 
 

PROJECT CONCEPTS BENEFITS 
Invasive Perennial Pepperweed Control, Grizzly Island Wildlife 
Area 

Wetland habitat for waterfowl, 
brackish marsh organisms including 
birds, small mammals, fish, and 
plants  

Raise the outboard levee/service road of the Joice Island Unit of the 
Grizzly Island Wildlife Area and improve existing water control 
structures within the levee. 

Wetland habitat for waterfowl, 
shorebirds  due to a more stable and 
reliable means of managing water 
flows and salinity variations 

Duck Club restoration projects (see Appendix C for details) Various brackish marsh organisms  
 
 
Selected Project 
 
 Weed Control, Grizzly Island Complex 
 
The goal of this project is to implement control measures on perennial pepperweed in 
managed marsh land within the Grizzly Island Wildlife Area (Figure 8).  The current 
proposal is to chemically treat pepperweed with Chlorsulfuron (Telar®), which has been 
found to be the most effective herbicide for eradicating pepperweed (J. Trumbo, pers. 
comm.).  Chlorsulfuron can be sprayed with a boomless application system mounted to 
an all-terrain vehicle in managed wetlands and uplands and a backpack sprayer above the 
mean high-water mark in tidal wetlands.  Mechanical controls are much less effective and 
biological controls have not been discovered.  While it may require a separate 
consultation with the USFWS to do so, the Trustees may consider the treatment of other 
invasive weeds, such as the non-native form of common reed (Phragmites australis), in 
the future. 
 

Scaling for Compensatory Restoration 
All scaling of required restoration acreage in the HEA was based on the selected Tidal 
Marsh Project (Hill Slough Tidal Restoration Project).    
 
 Budget 
The overall budget for the project is estimated at $353,645.  The Trustees plan to 
contribute $150,000 toward this project.    
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Figure 7.  Perennial Pepperweed (Lepidium latifolium) 

 
  

Affected Environment 
This project is to be implemented on the Grizzly Island Complex, which occupies about 
15,300 acres of this prime wildlife habitat within Suisun Marsh.  The complex is a 
patchwork of 10 distinct land parcels, many of which are not connected and are 
surrounded by private land holdings.  The Complex provides recreation opportunities for 
wildlife viewing, hunting, angling, as well as hiking, and acts as a vital buffer against 
further marsh development.  The Grizzly Island Complex combines natural tidal wetlands 
and artificially diked marshes.  CDFG employees manage extensive waterways and 
pumps to create more than 8,500 acres of seasonal ponds.  This carefully managed 
combination of high nutrient food and resting ponds sustains more than 100,000 
waterfowl that winter at Grizzly Island each year.  Additionally, a small group of tule elk 
(Cervus canadensis nannodes) were reintroduced to the Grizzly Island Unit in 1977 and 
they have prospered.  Several hundred of the offspring from these elk have been captured 
and relocated to start new herds in places these native elk once favored.  Grizzly Island is 
also known to have several rare, threatened and endangered species, including the 
SMHM, peregrine falcon (Falco peregrinus), California clapper rail, California black 
rail, bald eagle (Haliaeetus leucocephalus), Suisun Marsh aster (Symphyotrichum 
lentum), and soft-haired bird’ s beak, while plants like alkali bulrush and arrowleaf 
saltbush (Atriplex triangularis) are encouraged.  
 

Environmental Consequences (Beneficial and Adverse) 
This project will enhance the pepperweed-affected areas of the marsh, aiding in the return 
to higher quality habitat for a variety of species in the Suisun Marsh.  This includes soft 
bird’ s-beak and Suisun thistle, as well as pickleweed habitat (and subsequently the 
endangered SMHM and California clapper rail that utilize this habitat type).  The Suisun  
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Figure 8.  CDFG-owned parcels in the Grizzly Island Complex that are affected by 
invasive weeds, showing acreage estimates as of June, 2007. 
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shrew (Sorex ornatus sinuosus) should also benefit from the habitat improvements that this weed 
control will provide.  Various other bird species are expected to benefit, including waterfowl, 
northern harrier, burrowing owl (Athene cunicularia), and the Suisun song sparrow (Melospiza 
melodia maxillaries).  The Grizzly Island Complex invasive perennial pepperweed control 
project is designed to provide habitat benefits to a variety of species that utilize Suisun Marsh.  
In compliance with ESA, the USFWS has conducted an Intra-Service Section 7 consultation to 
assess the impact of the invasive weed control project, and has determined that the actions are 
not likely to adversely affect any federally-listed species or designated critical habitats. 
 

Probability of Success 
The staff of the Department of Fish and Game, as well as partners such as the Suisun 
Resource Conservation District, has experience implementing successful weed control 
efforts.  Previous work with Chlorsulfuron in the Grizzly Island Complex resulted in 
excellent control with little effect on grass species.  Thirteen months after treatment, 
previously infested areas were virtually free of Pepperweed, and beneficial grass species 
had flourished (Trumbo, 1994).  In addition, the Trustees may consider use of funds for 
the treatment of other invasive weeds, such as the non-native form of Phragmites 
australis (this may require a separate consultation with the USFWS).     
 

Performance Criteria and Monitoring 
CDFG personnel will be responsible for periodic monitoring and follow-up treatments of 
the habitat to ensure longer-lasting benefits from these weed control efforts.  Periodic 
updates by the CDFG staff of the Grizzly Island Complex will be provided regarding the 
status of the habitat and the success of the weed control treatments. 
 

Evaluation 
Weed control has been successfully implemented and has a demonstrated track record of 
providing improved habitat quality in marsh habitats on the Grizzly Island Complex.  By 
providing funding to control invasive weeds on the Grizzly Island Complex, the Trustees 
would enhance habitat quality by helping to control non-native invasive weeds in this 
habitat area.  
 
The Trustees have evaluated this project using the threshold and additional screening 
criteria developed to select restoration projects and concluded that this project is 
consistent with and meets the objectives of these selection factors.  They believe that this 
type and scale of project will effectively provide appropriate compensation for waterfowl, 
and other injured resources as a result of the spill and have therefore identified this 
project as a preferred alternative. 
 

4.4 “No Action” Alternative 
 
NEPA requires the Trustees to consider a “ no action”  alternative, and the OPA 
regulations set forth consideration of a somewhat equivalent natural recovery alternative.  
Under this alternative, the Trustees would take no direct action to restore injured natural 
resources or to compensate for lost services.  Instead, the Trustees would rely on natural 
processes for recovery of the injured natural resources. 
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The principal advantages of the natural recovery approach are the ease of implementation 
and the absence of monetary costs.  However, while natural recovery may occur over 
time for many of the injured resources, the interim losses suffered by those resources 
would not be compensated under the “ no action”  alternative.  OPA clearly establishes 
Trustee authority to seek compensation for interim losses pending recovery of natural 
resources.  Losses were, and continue to be, suffered during the period of recovery from 
the spill.  Furthermore, technically feasible project alternatives exist to compensate for 
these losses.  Thus, the Trustees reject the “ no action”  alternative and instead have 
selected the appropriately scaled restoration projects described above as the preferred 
alternatives.   
 

4.5 Cumulative Impacts 
 
The Trustees examined a variety of alternatives to restore resources and/or services lost 
as a result of the Kinder Morgan/Suisun Marsh spill in 2004.  Anticipated environmental 
consequences arising from each of the selected projects are provided in section 4.3.  As 
required by NEPA, this section addresses the potential overall cumulative impacts of 
implementing this restoration plan. 
 
Cumulative environmental impacts are those combined effects on the quality of the 
human environment that result from the incremental impact of the alternative when added 
to other past, present, and reasonably foreseeable future actions, regardless of what 
federal or non-federal agency or person undertakes the other actions (40 CFR 1508.7, 
1508.25(a), and 1508.25(c)). 
 
The Trustees expect that the impact of the Hill Slough Tidal Restoration Project, 
considered together with past and reasonably foreseeable similar projects, will be an 
overall beneficial environmental impact. However, as the Hill Slough Tidal Restoration 
Project is pending final planning and design, the cumulative impacts of this project will 
be described in more detail in subsequent CEQA and NEPA documentation.   
 
Weed control efforts around the Suisun Marsh may have a cumulative impact on invasive 
weed areas, but again, the Trustees view such changes as positive for habitat quality in 
the Suisun Marsh environment.  The Trustees believe that both the Hill Slough Tidal 
Restoration Project and the invasive weed control project at the Grizzly Island Wildlife 
Area will result in a net benefit to native plant communities in the Suisun Marsh region. 
 
Summary 

 
The Trustees believe that, overall, the alternatives selected in this restoration plan, when 
considered along with past and reasonably foreseeable future projects, will have regional 
long-term beneficial impacts to natural resources.
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Appendix A- Selected Photographs of Injured Resources 
 
Dead crayfish along North Slough margin.  Red color is from diesel fuel (CDFG, 5/5/04). 

 
 
                         Marsh wren nest along North Slough (CDFG, 5/5/04) 

 
 







Spill response efforts in Division B, showing efforts to minimize trampling (CDFG) 

 
 
Bioremediation efforts in Division A (CDFG) 
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Appendix B- Summary of Resource Equivalency Analysis 
 
IThe Trustees conducted a Resource Equivalency Analysis (REA).  The results of this 
analysis are presented here.  It is our judgment that further analysis and refinement of this 
effort would probably not change the results to any significant degree.  We have 
concluded that injuries to the Suisun Marsh, caused by the Kinder-Morgan pipeline break 
oil spill on April 27, 2004, could be compensated for by a restoration project that is at 
least 38 acres in size.  This project should be located with the Suisun Marsh complex and 
should benefit similar species that were impacted, including saltmarsh harvest mouse.   
 
Details of the REA 
Injury Calculation 
We have relied upon existing data from NRDA studies already conducted, including the 
benthic macroinvertebrate surveys, fish surveys, vegetation studies, water and sediment 
sample results, oiled wildlife collections, and personal observations.  Here are the 
assumptions we used for the REA calculations.  See the attached map. 
 Division A:   

Heavily impacted area:  9.25 acres; 100% injured, full recovery after 10 years 
Lesser impacted area:  5.22 acres; 25% injured, full recovery after 2 years 
 
Division B: 
Heavily impacted area:  68.54 acres; 80% injured, full recovery after 4 years 
Lesser impacted area:  105.60 acres; 40% injured, full recovery after 3 years 
 

Total lost acre-years of resource services:  235 
 
Restoration Calculation 
Because we do not have a specific restoration project identified at this time, we have used 
our standard restoration benefits trajectory.  This trajectory assumes that benefits begin 
accruing in 2006 and continue for 20 years.  After an initial ramp-up period of four years, 
the project provides a 50% increase in resource services for the remainder of the project.    
 
Using this restoration trajectory and the above injury scenario, 38.1 acres of restoration 
are required to compensate for the lost acre-years of resource services.   
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9.3.13.1 Location 

The Antioch Goldeneye Club is Ownership Number 420, and is located south of the release 
site, adjacent to Suisun Slough. 

9.3.13.2 Acreage 

This property encompasses 257 acres in total, and 200 acres would benefit from this project. 

9.3.13.3 Project Description 

The first element of the project would enhance the drainage and flood capabilities of the club 
at an estimated cost of $24,000. This enhancement would improve the wetland management 
capabilities of the ownership by improving the time it takes to flood or drain the property. 
The second element would enhance the drainage capabilities of a portion of the club at an 
estimated cost of $6,000. The third element of this project would clean and widen existing 
ditches to enhance water conveyance along and flooding around them, at an estimated cost of 
$8,000. 

The total estimated cost of this project is $38,000. 

9.3.14 Family, 423 

This Family Gun Club project comprises three elements. The first is the installation of a new 
24" interior water control structure. The second is ditch cleaning. The third is the creation of 
a wetland out of a non-wetland portion of their property. On Table I, this last element falls 
under the "Other" category. 

9.3.14.1 Location 

The Family Gun Club is Ownership Number 423, and is located southwest of the release site, 
adjacent to the UPRR right of way. 

9.3.14.2 Acreage 

This property encompasses 199 acres in total, and 11 acres would benefit from this project. 

9.3.14.3 Project Description 

The first element of this project would install a new water control structure on an existing 
levee in the property at an estimated cost of$6,000. The second element would clean and 
widen existing ditches to enhance water conveyance along and flooding around them, at an 
estimated cost of$10,000. The third element involves a portion of the Family Gun Club's 
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property has never been flooded as part of the regular management of the site. As such, it has 
been neglected and is currently overrun by Coyote brush (Baccharis pilularis) and invasives 
such as peppergrass (Lepidium sp.), and would probably not be determined to be a wetland if 
formally Delineated. This enhancement was categorized as "Other" because it would bring 
water to a non-wetland area, creating wetland habitat, and probably involve construction of 
new levees and ditches, with the associated water control structures to manage water flow. 
This enhancement would result in improved wetland management capability, improved 
escape cover for waterfowl, improved brood forage, and increased waterfowl food 
production, and even create seasonal habitat for SMHM at an estimated cost of $4,000. 

The total estimated cost of this project is $20,000. 

9.3.15 Joice, 424 

The Lower Joice Island Club project comprises improvements to an exterior water control 
structure that is made up of multiple gates. 

9.3.15.1 Location 

Lower Joice Island is Ownership Number 424, and is located between Suisun Slough and 
Montezuma Slough, southeast of the release site. 

9.3.15.2 Acreage 

This property encompasses 1,311 acres in total, and 500 acres would be improved by this 
project. 

9.3. 15.3 Project Description 

The gate to be improved is located in the northernmost portion ofthe Island. This project 
would improve the flow through the levee by replacing two 36" dual combination gates in 
two frames and 50' of pipe. This would improve water drainage time and circulation for 
much of the site. Estimated cost: $64,000. 

9.3.16 Tip End, 426 

The Tip End project comprises cleaning existing ditches. 

9.3.16.1 Location 

Tip End is Ownership Number 426, and is located southeast of the release site at the mouth 
of Montezuma Slough on Grizzly Bay. 
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9.3.16.2 Acreage 

This property encompasses 225 acres in total, and 110 acres would benefit from this project. 

9.3.16.3 Project Description 

This project would widen existing ditches to enhance water conveyance along and flooding 
around them, at a cost of $4,500. 

9.3.17 Montezuma, 503 

This Montezuma Club project comprises improvements to existing ditches and levees. 

9.3.17.1 Location 

The Montezuma Gun Club is Ownership Number 503, and is a long narrow property located 
east of the release site, adjacent to Montezuma Slough and Grizzly Bay. 

9.3.17.2 Acreage 

This property encompasses 491 acres in total, and the entire site would benefit from the 
project. 

9.3.17.3 Project Description 

This project would enhance wetland management capability, improve pond circulation, and 
improve water conveyance, at an estimated cost of$2,500. 

9.3.18 Gum Tree, 504 

This Gum Tree Farms project comprises the replacement of an old 22" GOLF discharge pipe 
with HOPE plastic and the installation of a 40 horsepower pump with a 22" discharge pipe. 

9.3.18.1 Location 

Gum Tree Farms is Ownership Number 504, and is located farther east of the release site 
than any of the other Clubs. 

9.3.18.2 Acreage 

This property encompasses 502 acres in total, and 1000 acres would benefit from this project. 

9.3.18.3 Project Description 
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The reason this project on a 502 acre property would benefit 1000 acres of wetlands is that 
this property is one portion of a greater hydrologic unit. Improvements in wetland 
management capabilities to this property would be improvements to both properties. The first 
element of the project is located in the northeast corner of the property, at an existing water 
control structure. This element would improve water conveyance, decrease drainage time, 
and enhance wetland management capability, at an estimated cost of $6,000. The second 
element is located in the northeast corner of the property, at an existing water control 
structure. This property has an extremely low elevation for the Suisun Marsh, and as such, 
has difficulty draining water for proper management. The collected water forces the site to 
accumulate salts far more than properties with proper drainage capacity. For this reason, the 
installation of the pump would be exclusively for drainage purposes, and would result in 
improved wetland management capability, improved escape cover for waterfowl, improved 
brood forage, and increased waterfowl food production, at an estimated cost of $35,000. 

The total estimated cost of this project is $41,000. 

9.3.19 Morrow, 702 

This Morrow Island Land Company project comprises the replacement of a 48" combination 
gate on an existing HOPE pipe and the cleaning of an existing ditch. 

9.3.19.1 Location 

The Morrow Island Club is Ownership Number 702, and is located the farthest south of the 
release site of all of the Clubs discussed. This project is located. 

9.3.19.2 Wetland Acreage 

Total Acres, wetland acres 

9.3.19.3 Project Description 

The existing gate on the east side of the property is corroded and has a cracked ring. The 
leaking gate impairs habitat management efforts. The first element of this project would 
result in improved escape cover for waterfowl, improved brood forage, improved wetland 
management capability, and increased waterfowl food production, at an estimated cost of 
$32,500. The ditch cleaning element is located near the southeast corner of the property, and 
is estimated to cost $19,000. 

This project would cost an estimated total of $52,000. 
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